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WHEREAS, CONTRACTOR has submitted a proposal to COUNTY for provision of 

a Transit Oriented Development Specific Plan and CONTRACTOR has been 

selected for recommendation for award of this Contract. 
 

NOW THEREFORE, in consideration of the mutual covenants contained herein, 

and for good and valuable consideration, the parties agree to the following: 

1.0 APPLICABLE DOCUMENTS 
Exhibits A, B, C, D, E, F, G, H, I and J are attached to and form a part of 

this Contract.  In the event of any conflict or inconsistency in the definition 

or interpretation of any word, responsibility, schedule, or the contents or 

description of any task, deliverable, goods, service, or other work, or 

otherwise between the base Contract and the Exhibits, or between 

Exhibits, such conflict or inconsistency shall be resolved by giving 

precedence first to the Contract and then to the Exhibits according to the 

following priority. 

Standard Exhibits: 
1.1 EXHIBIT A -  Statement of Work 

1.2 EXHIBIT B -  Pricing Schedule 

1.3 EXHIBIT C -  Contractor’s Proposed Schedule 

1.4 EXHIBIT D -  Contractor’s EEO Certification 

1.5 EXHIBIT E -  County’s Administration 

1.6 EXHIBIT F -  Contractor’s Administration 

1.7 EXHIBIT G -  Contract Discrepancy Report 

 1.8 EXHIBIT H -  Contractor Acknowledgment and Confidentiality  

   Agreement     

1.9 EXHIBIT I - Jury Service Ordinance 

1.10 EXHIBIT J - Safely Surrendered Baby Law 

This Contract and the Exhibits hereto constitute the complete and exclusive 

statement of understanding between the parties, and supersedes all 

previous Contracts, written and oral, and all communications between the 

parties relating to the subject matter of this Contract.  No change to this 
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Contract shall be valid unless prepared pursuant to Sub-paragraph 8.1 - 

Amendments and signed by both parties. 

2.0 DEFINITIONS 
The headings herein contained are for convenience and reference only and 

are not intended to define the scope of any provision thereof. The following 

words as used herein shall be construed to have the following meaning, 

unless otherwise apparent from the context in which they are used.  

 2.1 Contract:  Agreement executed between The County and 

Contractor.  It sets forth the terms and conditions for the issuance 

and performance of the Statement of Work, Exhibit A. 

2.2 Contractor:  The sole proprietor, partnership, or corporation that has 

entered into a contract with the County to perform or execute the 

work covered by the Statement of Work. 

2.3 Contractor Project Manager:  The individual designated by the 

Contractor to administer the Contract operations after the Contract 

award. 

2.4 County Contract Project Monitor:  Person with responsibility to 

oversee the day to day activities of this Contract.  Responsibility for 

inspections of any and all tasks, deliverables, goods, services and 

other work provided by the Contractor. 

2.5 County Project Director:  Person designated by the County with 

authority for the County on contractual or administrative matters 

relating to this Contract that cannot be resolved by the County’s 

Project Manager. 

2.6 County Project Manager:  Person designated by the County’s 

Project Director to manage the operations under this Contract. 

2.7 Day(s):  Calendar day(s) unless otherwise specified. 

2.8 Fiscal Year:  The twelve (12) month period beginning July 1st and 

ending the following June 30th. 
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3.0 WORK   
3.1 Pursuant to the provisions of this Contract, the Contractor shall fully 

perform, complete and deliver on time, all tasks, deliverables, 

services and other work as set forth herein. 

3.2 If the Contractor provides any tasks, deliverables, goods, services, or 

other work, other than as specified in this Contract, the same shall 

be deemed to be a gratuitous effort on the part of the Contractor, and 

the Contractor shall have no claim whatsoever against the County. 

4.0 TERM OF CONTRACT 

4.1 The term of this Contract shall be three (3) years commencing after 

execution by the County’s Board of Supervisors, unless sooner 

terminated, in whole or in part, as provided in this Contract. 

4.2 The Contractor shall notify the Department of Regional Planning 

(DRP) when this Contract is within six (6) months from the 

expiration of the term as provided for hereinabove.  Upon 

occurrence of this event, the Contractor shall send written 

notification to the DRP at the address herein provided in Exhibit E - 

County’s Administration. 

5.0 CONTRACT SUM 
5.1 The “Maximum Contract Sum” under this Contract shall be the total 

monetary amount that would be payable by the County to 

Contractor for providing required work under this Contract for the 

Term.  Total charges shall not exceed the amounts set forth in the 

Proposal, as shown in Exhibit B – Pricing Schedule. 

5.2 The Contractor shall not be entitled to payment or reimbursement 

for any tasks or services performed, nor for any incidental or 

administrative expenses whatsoever incurred in or incidental to 

performance hereunder, except as specified herein.  Assumption or 

takeover of any of the Contractor’s duties, responsibilities, or 

obligations, or performance of same by any entity other than the 

Contractor, whether through assignment, subcontract, delegation, 
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merger, buyout, or any other mechanism, with or without 

consideration for any reason whatsoever, shall occur only with the 

County’s express prior written approval. 

5.3 The Contractor shall maintain a system of record keeping that will 

allow the Contractor to determine when it has incurred seventy-five 

percent (75%) of the total contract authorization under this 

Contract.  Upon occurrence of this event, the Contractor shall send 

written notification to the DRP at the address herein provided in 

Exhibit E - County’s Administration. 

5.4 No Payment for Services Provided Following Expiration/ 
Termination of Contract 

 The Contractor shall have no claim against the County for payment 

of any money or reimbursement, of any kind whatsoever, for any 

service provided by the Contractor after the expiration or other 

termination of this Contract.  Should the Contractor receive any 

such payment it shall immediately notify the County and shall 

immediately repay all such funds to the County.  Payment by the 

County for services rendered after expiration/termination of this 

Contract shall not constitute a waiver of the County’s right to 

recover such payment from the Contractor.  This provision shall 

survive the expiration or other termination of this Contract.  

 5.5 Invoices and Payments 
 5.5.1 The Contractor shall invoice the County only for providing 

the tasks, deliverables, goods, services, and other work 

specified in Exhibit A - Statement of Work and elsewhere 

hereunder. The Contractor shall prepare invoices, which 

shall include the charges owed to the Contractor by the 

County under the terms of this Contract. The Contractor’s 

payments shall be as provided in Exhibit B - Pricing 

Schedule, and the Contractor shall be paid only for the 

tasks, deliverables, goods, services, and other work 
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approved in writing by the County.  If the County does not 

approve work in writing no payment shall be due to the 

Contractor for that work. 

 5.5.2 The Contractor’s invoices shall be priced in accordance with 

Exhibit B - Pricing Schedule. 

 5.5.3 The Contractor’s invoices shall contain the information set 

forth in Exhibit A - Statement of Work describing the tasks, 

deliverables, goods, services, work hours, and facility and/or 

other work for which payment is claimed. 

 5.5.4 The Contractor shall submit the monthly invoices to the 

County by the 10th calendar day of the month following the 

month of service. 

 5.5.5 All invoices under this Contract shall be submitted in two (2) 

copies to the following address: 

Arthur Young, Contract Analyst 

Department of Regional Planning 

320 W. Temple St., Rm. 1383 

Los Angeles, CA 90012 

5.5.6 County Approval of Invoices.  All invoices submitted by 

the Contractor for payment must have the written approval 

of the County’s Project Manager prior to any payment 

thereof. In no event shall the County be liable or 

responsible for any payment prior to such written approval. 

Approval for payment will not be unreasonably withheld.  

6.0 ADMINISTRATION OF CONTRACT - COUNTY 
COUNTY ADMINISTRATION 
A listing of all County Administration referenced in the following Sub-

paragraphs are designated in Exhibit E - County’s Administration.  The 

County shall notify the Contractor in writing of any change in the names or 

addresses shown. 
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6.1 County’s Project Director  
Responsibilities of the County’s Project Director include: 

 ensuring that the objectives of this Contract are met; and 

 providing direction to the Contractor in the areas relating to 

County policy, information requirements, and procedural 

requirements. 

6.2 County’s Project Manager 
The responsibilities of the County’s Project Manager include: 

 meeting with the Contractor’s Project Manager on a regular 

basis; and 

 inspecting any and all tasks, deliverables, goods, services, or 

other work provided by or on behalf of the Contractor. 

The County’s Project Manager is not authorized to make any 

changes in any of the terms and conditions of this Contract and is 

not authorized to further obligate the County in any respect 

whatsoever. 

 6.3 County’s Contract Project Monitor  
The County’s Project Monitor is responsible for overseeing the day-

to-day administration of this Contract.  The Project Monitor reports 

to the County’s Project Manager.   
7.0 ADMINISTRATION OF CONTRACT - CONTRACTOR 
 7.1 Contractor’s Project Manager  

7.1.1 The Contractor’s Project Manager is designated in Exhibit 

F - Contractor’s Administration.  The Contractor shall notify 

the County in writing of any change in the name or address 

of the Contractor’s Project Manager. 

  7.1.2 The Contractor’s Project Manager shall be responsible for 

the Contractor’s day-to-day activities as related to this 

Contract and shall coordinate with the County’s Project 

Manager and the County’s Contract Project Monitor on a 

regular basis. 
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 7.2 Approval of Contractor’s Staff  
  The County has the absolute right to approve or disapprove all of 

the Contractor’s staff performing work hereunder and any proposed 

changes in the Contractor’s staff, including, but not limited to, the 

Contractor’s Project Manager. 

7.3 Contractor’s Staff Identification  
Contractor shall provide, at Contractor’s expense, all staff providing 

services under this Contract with a photo identification badge when 

assigned to County facilities. 

7.4 Background and Security Investigations 
7.4.1 At any time prior to or during term of this Contract, the 

County may require that all Contractor’s staff performing 

work under this Contract undergo and pass, to the 

satisfaction of the County, a background investigation, as a 

condition of beginning and continuing to work under this 

Contract.  The County shall use its discretion in determining 

the method of background clearance to be used, up to and 

including a County performed fingerprint security clearance. 

The fees associated with obtaining the background 

information shall be at the expense of the Contractor, 

regardless if the Contractor’s staff passes or fails the 

background clearance investigation.   

7.4.2 The County may request that the Contractor’s staff be 

immediately removed from working on the County Contract 

at any time during the term of this Contract.  The County 

will not provide to the Contractor or to the Contractor’s staff 

any information obtained through the County conducted 

background clearance.  

7.4.3 The County may immediately, at the sole discretion of the 

County, deny or terminate facility access to the 

Contractor’s staff who do not pass such investigation(s) to 
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the satisfaction of the County whose background or 

conduct is incompatible with County facility access.   

7.4.4 Disqualification, if any, of the Contractor’s staff, pursuant to 

this Sub-paragraph 7.4, shall not relieve the Contractor of 

its obligation to complete all work in accordance with the 

terms and conditions of this Contract. 

7.5 Confidentiality 
7.5.1 The Contractor shall maintain the confidentiality of all 

records obtained from the County under this Contract in 

accordance with all applicable federal, State or local laws, 

ordinances, regulations and directives relating to 

confidentiality. 

7.5.2 The Contractor shall inform all of its officers, employees, 

agents and subcontractors providing services hereunder of 

the confidentiality provisions of this Contract. 

7.5.3 The Contractor shall sign and adhere to the provisions of 

the Exhibit H – Contractor Acknowledgement and 

Confidentiality Agreement. 

 7.6 Licenses, Permits, Registrations and Certificates 
Contractor shall obtain and maintain in effect during the term of this 

agreement, all licenses, permits, registrations and certificates, if 

any, required by law, which are applicable to the performance of 

this Contract, and shall further ensure that all of its officers, 

employees and agents who perform services hereunder obtain and 

maintain in effect during the term of this Contract, all licenses, 

permits, registrations and certificates required by law which are 

applicable to their performance of services hereunder. 
8.0 STANDARD TERMS AND CONDITIONS 
 8.1 AMENDMENTS 

 8.1.1 For any change which affects the scope of work, term, 

Contract Sum, payments, or any term or condition included 
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under this Contract, an Amendment shall be prepared and 

executed by the Contractor and by the Director of Planning 

or designee. 

 8.1.2 The County’s Board of Supervisors or Chief Executive 

Officer or designee may require the addition and/or change 

of certain terms and conditions in the Contract during the 

term of this Contract.  The County reserves the right to add 

and/or change such provisions as required by the County’s 

Board of Supervisors or Chief Executive Officer.  To 

implement such changes, an Amendment to the Contract 

shall be prepared and executed by the Contractor and by 

the Director of Planning. 

 8.2 ASSIGNMENT AND DELEGATION  
 8.2.1 The Contractor shall not assign its rights or delegate its 

duties under this Contract, or both, whether in whole or in 

part, without the prior written consent of the County, in its 

discretion, and any attempted assignment or delegation 

without such consent shall be null and void.  For purposes 

of this Sub-paragraph, County consent shall require a 

written amendment to the Contract, which is formally 

approved and executed by the parties.  Any payments by 

the County to any approved delegate or assignee on any 

claim under this Contract shall be deductible, at the 

County’s sole discretion, against the claims, which the 

Contractor may have against the County. 

 8.2.2 Shareholders, partners, members, or other equity holders of 

Contractor may transfer, sell, exchange, assign, or divest 

themselves of any interest they may have therein.  

However, in the event any such sale, transfer, exchange, 

assignment, or divestment is effected in such a way as to 

give majority control of Contractor to any person(s), 



 

Contract – East Los Angeles Transit Oriented Development Specific Plan         Page 11 
July 2008        

corporation, partnership, or legal entity other than the 

majority controlling interest therein at the time of execution 

of the Contract, such disposition is an assignment requiring 

the prior written consent of the County in accordance with 

applicable provisions of this Contract.  

 8.2.3 If any assumption, assignment, delegation, or takeover of 

any of the Contractor’s duties, responsibilities, obligations, 

or performance of same by any entity other than the 

Contractor, whether through assignment, subcontract, 

delegation, merger, buyout, or any other mechanism, with or 

without   consideration     for      any      reason    whatsoever 

  without the County’s  express  prior  written  approval, shall 

be a  material breach of the Contract which may result in the 

termination of this Contract.  In the event of such 

termination, the County shall be entitled to pursue the same 

remedies against Contractor as it could pursue in the event 

of default by Contractor. 

 8.3 AUTHORIZATION WARRANTY 

 The Contractor represents and warrants that the person executing 

this Contract for the Contractor is an authorized agent who has 

actual authority to bind the Contractor to each and every term, 

condition, and obligation of this Contract and that all requirements of 

the Contractor have been fulfilled to provide such actual authority. 

8.4 BUDGET REDUCTIONS 
In the event that the County’s Board of Supervisors adopts, in any 

fiscal year, a County Budget which provides for reductions in the 

salaries and benefits paid to the majority of County employees and 

imposes similar reductions with respect to County Contracts, the 

County reserves the right to reduce its payment obligation under 

this Contract correspondingly for that fiscal year and any 

subsequent fiscal year during the term of this Contract, and the 
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services to be provided by the Contractor under this Contract shall 

also be reduced correspondingly.  The County’s notice to the 

Contractor regarding said reduction in payment obligation shall be 

provided within thirty (30) calendar days of the Board’s approval of 

such actions.  Except as set forth in the preceding sentence, the 

Contractor shall continue to provide all of the services set forth in 

this Contract. 

 8.5 COMPLAINTS 
 The Contractor shall develop, maintain and operate procedures for 

receiving, investigating and responding to complaints. 

 8.5.1 Within thirty (30) business days after Contract effective date, 

the Contractor shall provide the County with the Contractor’s 

policy for receiving, investigating and responding to user 

complaints. 

  8.5.2 The County will review the Contractor’s policy and provide 

the Contractor with approval of said plan or with requested 

changes. 

  8.5.3 If the County requests changes in the Contractor’s policy, 

the Contractor shall make such changes and resubmit the 

plan within five (5) business days for County approval. 

  8.5.4 If, at any time, the Contractor wishes to change the 

Contractor’s policy, the Contractor shall submit proposed 

changes to the County for approval before implementation. 

  8.5.5 The Contractor shall preliminarily investigate all complaints 

and notify the County’s Project Manager of the status of the 

investigation within five (5) business days of receiving the 

complaint. 

  8.5.6 When complaints cannot be resolved informally, a system of 

follow-through shall be instituted which adheres to formal 

plans for specific actions and strict time deadlines. 
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  8.5.7 Copies of all written responses shall be sent to the County’s 

Project Manager within three (3) business days of mailing to 

the complainant.  

 8.6 COMPLIANCE WITH APPLICABLE LAW 

 8.6.1 The Contractor shall comply with all applicable Federal, 

State, and local laws, rules, regulations, ordinances, and 

directives, and all provisions required thereby to be included 

in this Contract are hereby incorporated herein by reference. 

8.6.2 The Contractor shall indemnify and hold harmless the 

County from and against any and all liability, damages, 

costs, and expenses, including, but not limited to, defense 

costs and attorneys' fees, arising from or related to any 

violation on the part of the Contractor or its employees, 

agents, or subcontractors of any such laws, rules, 

regulations, ordinances, or directives. 

8.7 COMPLIANCE WITH CIVIL RIGHTS LAWS 

The Contractor hereby assures that it will comply with 

Subchapter VI of the Civil Rights Act of 1964, 42 USC Sections 

2000 (e) (1) through 2000 (e) (17), to the end that no person shall, 

on the grounds of race, creed, color, sex, religion, ancestry, age, 

condition of physical handicap, marital status, political affiliation, or 

national origin, be excluded from participation in, be denied the 

benefits of, or be otherwise subjected to discrimination under this 

Contract or under any project, program, or activity supported by this 

Contract. The Contractor shall comply with Exhibit D - Contractor’s 

EEO Certification. 
 8.8 COMPLIANCE WITH THE COUNTY’S JURY SERVICE 

PROGRAM 
  8.8.1 Jury Service Program 

 This Contract is subject to the provisions of the County’s 

ordinance entitled Contractor Employee Jury Service (“Jury 
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Service Program”) as codified in Sections 2.203.010 

through 2.203.090 of the Los Angeles County Code, a 

copy of which is attached as Exhibit I and incorporated by 

reference into and made a part of this Contract. 

8.8.2 Written Employee Jury Service Policy 
1. Unless the Contractor has demonstrated to the 

County’s satisfaction either that the Contractor is not a 

“Contractor” as defined under the Jury Service Program 

(Section 2.203.020 of the County Code) or that the 

Contractor qualifies for an exception to the Jury Service 

Program (Section 2.203.070 of the County Code), the 

Contractor shall have and adhere to a written policy that 

provides that its Employees shall receive from the 

Contractor, on an annual basis, no less than five days 

of regular pay for actual jury service.  The policy may 

provide that Employees deposit any fees received for 

such jury service with the Contractor or that the 

Contractor deduct from the Employee’s regular pay the 

fees received for jury service. 

2. For purposes of this Sub-paragraph, “Contractor” 

means a person, partnership, corporation or other entity 

which has a contract with the County or a subcontract 

with a County Contractor and has received or will 

receive an aggregate sum of $50,000 or more in any 

12-month period under one or more County contracts or 

subcontracts.  “Employee” means any California 

resident who is a full-time employee of the Contractor.  

“Full-time” means 40 hours or more worked per week, 

or a lesser number of hours if:  1) the lesser number is 

a recognized industry standard as determined by the 

County, or 2) Contractor has a long-standing practice 
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that defines the lesser number of hours as full-time.  

Full-time employees providing short-term, temporary 

services of 90 days or less within a 12-month period are 

not considered full-time for purposes of the Jury Service 

Program.  If the Contractor uses any Subcontractor to 

perform services for the County under the Contract, the 

Subcontractor shall also be subject to the provisions of 

this Sub-paragraph.  The provisions of this Sub-

paragraph shall be inserted into any such subcontract 

agreement and a copy of the Jury Service Program 

shall be attached to the agreement. 

3. If the Contractor is not required to comply with the Jury 

Service Program when the Contract commences, the 

Contractor shall have a continuing obligation to review 

the applicability of its “exception status” from the Jury 

Service Program, and the Contractor shall immediately 

notify the County if the Contractor at any time either 

comes within the Jury Service Program’s definition of 

“Contractor” or if the Contractor no longer qualifies for 

an exception to the Jury Service Program.  In either 

event, the Contractor shall immediately implement a 

written policy consistent with the Jury Service Program.  

The County may also require, at any time during the 

Contract and at its sole discretion, that the Contractor 

demonstrate to the County’s satisfaction that the 

Contractor either continues to remain outside of the 

Jury Service Program’s definition of “Contractor” and/or 

that the Contractor continues to qualify for an exception 

to the Program. 

4. Contractor’s violation of this Sub-paragraph of the 

Contract may constitute a material breach of the 
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Contract.  In the event of such material breach, County 

may, in its sole discretion, terminate the Contract and/or 

bar the Contractor from the award of future County 

contracts for a period of time consistent with the 

seriousness of the breach. 
 8.9 CONFLICT OF INTEREST 

 8.9.1 No County employee whose position with the County 

enables such employee to influence the award of this 

Contract or any competing Contract, and no spouse or 

economic dependent of such employee, shall be employed 

in any capacity by the Contractor or have any other direct or 

indirect financial interest in this Contract.  No officer or 

employee of the Contractor who may financially benefit from 

the performance of work hereunder shall in any way 

participate in the County’s approval, or ongoing evaluation, 

of such work, or in any way attempt to unlawfully influence 

the County’s approval or ongoing evaluation of such work. 

8.9.2 The Contractor shall comply with all conflict of interest 

laws, ordinances, and regulations now in effect or hereafter 

to be enacted during the term of this Contract.  The 

Contractor warrants that it is not now aware of any facts 

that create a conflict of interest.  If the Contractor hereafter 

becomes aware of any facts that might reasonably be 

expected to create a conflict of interest, it shall immediately 

make full written disclosure of such facts to the County.  

Full written disclosure shall include, but is not limited to, 

identification of all persons implicated and a complete 

description of all relevant circumstances.  Failure to comply 

with the provisions of this Sub-paragraph shall be a 

material breach of this Contract. 
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8.10 CONSIDERATION OF HIRING COUNTY EMPLOYEES 
TARGETED FOR LAYOFF/OR RE-EMPLOYMENT LIST 
Should the Contractor require additional or replacement personnel 

after the effective date of this Contract to perform the services set 

forth herein, the Contractor shall give first consideration for such 

employment openings to qualified, permanent County employees 

who are targeted for layoff or qualified, former County employees 

who are on a re-employment list during the life of this Contract. 

8.11 CONSIDERATION OF HIRING GAIN/GROW PROGRAM 
PARTICIPANTS 

8.11.1 Should the Contractor require additional or replacement 

personnel after the effective date of this Contract, the 

Contractor shall give consideration for any such 

employment openings to participants in the County‘s 

Department of Public Social Services Greater Avenues for 

Independence (GAIN) Program or General Relief 

Opportunity for Work (GROW) Program who meet the 

Contractor’s minimum qualifications for the open position.  

For this purpose, consideration shall mean that the 

Contractor will interview qualified candidates.  The County 

will refer GAIN/GROW participants by job category to the 

Contractor. 

8.11.2 In the event that both laid-off County employees and 

GAIN/GROW participants are available for hiring, County 

employees shall be given first priority. 
 8.12  CONTRACTOR RESPONSIBILITY AND DEBARMENT 

8.12.1 Responsible Contractor 
 A responsible Contractor is a Contractor who has 

demonstrated the attribute of trustworthiness, as well as 

quality, fitness, capacity and experience to satisfactorily 
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perform the contract.  It is the County’s policy to conduct 

business only with responsible Contractors. 

8.12.2 Chapter 2.202 of the County Code 
 The Contractor is hereby notified that, in accordance with 

Chapter 2.202 of the County Code, if the County acquires 

information concerning the performance of the Contractor 

on this or other contracts which indicates that the 

Contractor is not responsible, the County may, in addition 

to other remedies provided in the Contract, debar the 

Contractor from bidding or proposing on, or being awarded, 

and/or performing work on County contracts for a specified 

period of time, which generally will not exceed five years 

but may exceed five years or be permanent if warranted by 

the circumstances, and terminate any or all existing 

Contracts the Contractor may have with the County. 

8.12.3 Non-responsible Contractor 
 The County may debar a Contractor if the Board of 

Supervisors finds, in its discretion, that the Contractor has 

done any of the following:  (1) violated a term of a contract 

with the County or a nonprofit corporation created by the 

County, (2) committed an act or omission which negatively 

reflects on the Contractor’s quality, fitness or capacity to 

perform a contract with the County, any other public entity, 

or a nonprofit corporation created by the County, or 

engaged in a pattern or practice which negatively reflects 

on same, (3) committed an act or offense which indicates a 

lack of business integrity or business honesty, or (4) made 

or submitted a false claim against the County or any other 

public entity. 
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8.12.4 Contractor Hearing Board 
 1. If there is evidence that the Contractor may be subject 

to debarment, the DRP will notify the Contractor in 

writing of the evidence which is the basis for the 

proposed debarment and will advise the Contractor of 

the scheduled date for a debarment hearing before 

the Contractor Hearing Board.   

 2. The Contractor Hearing Board will conduct a hearing 

where evidence on the proposed debarment is 

presented.  The Contractor and/or the Contractor’s 

representative shall be given an opportunity to submit 

evidence at that hearing.  After the hearing, the 

Contractor Hearing Board shall prepare a tentative 

proposed decision, which shall contain a 

recommendation regarding whether the Contractor 

should be debarred, and, if so, the appropriate length 

of time of the debarment.  The Contractor and the 

DRP shall be provided an opportunity to object to the 

tentative proposed decision prior to its presentation to 

the Board of Supervisors.   

 3. After consideration of any objections, or if no 

objections are submitted, a record of the hearing, the 

proposed decision, and any other recommendation of 

the Contractor Hearing Board shall be presented to 

the Board of Supervisors.  The Board of Supervisors 

shall have the right to modify, deny, or adopt the 

proposed decision and recommendation of the 

Contractor Hearing Board. 

 4. If a Contractor has been debarred for a period longer 

than five (5) years, that Contractor may after the 

debarment has been in effect for at least five (5) 
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years, submit a written request for review of the 

debarment determination to reduce the period of 

debarment or terminate the debarment.  The County 

may, in its discretion, reduce the period of debarment 

or terminate the debarment if it finds that the 

Contractor has adequately demonstrated one or more 

of the following:  (1) elimination of the grounds for 

which the debarment was imposed; (2) a bona fide 

change in ownership or management; (3) material 

evidence discovered after debarment was imposed; 

or (4) any other reason that is in the best interests of 

the County. 

 5. The Contractor Hearing Board will consider a request 

for review of a debarment determination only where 

(1) the Contractor has been debarred for a period 

longer than five (5) years; (2) the debarment has been 

in effect for at least five (5) years; and (3) the request 

is in writing, states one or more of the grounds for 

reduction of the debarment period or termination of 

the debarment, and includes supporting 

documentation.  Upon receiving an appropriate 

request, the Contractor Hearing Board will provide 

notice of the hearing on the request.  At the hearing, 

the Contractor Hearing Board shall conduct a hearing 

where evidence on the proposed reduction of 

debarment period or termination of debarment is 

presented.  This hearing shall be conducted and the 

request for review decided by the Contractor Hearing 

Board pursuant to the same procedures as for a 

debarment hearing. 
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 6. The Contractor Hearing Board’s proposed decision 

shall contain a recommendation on the request to 

reduce the period of debarment or terminate the 

debarment.  The Contractor Hearing Board shall 

present its proposed decision and recommendation to 

the Board of Supervisors.  The Board of Supervisors 

shall have the right to modify, deny, or adopt the 

proposed decision and recommendation of the 

Contractor Hearing Board. 

8.12.5 Subcontractors of Contractor 
These terms shall also apply to Subcontractors of County 

Contractors. 

 8.13 CONTRACTOR’S ACKNOWLEDGEMENT OF COUNTY’S 
COMMITMENT TO THE SAFELY SURRENDERED BABY LAW 

  The Contractor acknowledges that the County places a high priority 

on the implementation of the Safely Surrendered Baby Law.  The 

Contractor understands that it is the County’s policy to encourage all 

County Contractors to voluntarily post the County’s “Safely 

Surrendered Baby Law” poster in a prominent position at the 

Contractor’s place of business.  The Contractor will also encourage 

its Subcontractors, if any, to post this poster in a prominent position 

in the Subcontractor’s place of business.  The County’s Department 

of Children and Family Services will supply the Contractor with the 

poster to be used.  Information on how to receive the poster can be 

found on the Internet at www.babysafela.org. 

 8.14 CONTRACTOR’S WARRANTY OF ADHERENCE TO COUNTY’S 
CHILD SUPPORT COMPLIANCE PROGRAM 

8.14.1 The Contractor acknowledges that the County has 

established a goal of ensuring that all individuals who 

benefit financially from the County through Contract are in 

compliance with their court-ordered child, family and 
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spousal support obligations in order to mitigate the 

economic burden otherwise imposed upon the County and 

its taxpayers. 

8.14.2 As required by the County’s Child Support Compliance 

Program (County Code Chapter 2.200) and without limiting 

the Contractor’s duty under this Contract to comply with all 

applicable provisions of law, the Contractor warrants that it 

is now in compliance and shall during the term of this 

Contract maintain in compliance with employment and wage  

 reporting requirements as required by the Federal Social 

Security Act (42 USC Section 653a) and California 

Unemployment Insurance Code Section 1088.5, and shall 

implement all lawfully served Wage and Earnings 

Withholding Orders or Child Support Services Department 

Notices of Wage and Earnings Assignment for Child, Family 

or Spousal Support, pursuant to Code of Civil Procedure 

Section 706.031 and Family Code Section 5246(b). 

8.15 COUNTY’S QUALITY ASSURANCE PLAN 

The County or its agent will evaluate the Contractor’s performance 

under this Contract on not less than an annual basis. Such 

evaluation will include assessing the Contractor’s compliance with all 

Contract terms and conditions and performance standards. 

Contractor deficiencies which the County determines are severe or 

continuing and that may place performance of the Contract in 

jeopardy if not corrected will be reported to the Board of Supervisors. 

The report will include improvement/corrective action measures 

taken by the County and the Contractor. If improvement does not 

occur consistent   with the corrective action measures, the County 

may terminate this Contract or impose other penalties as specified 

in this Contract. 
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 8.16 DAMAGE TO COUNTY FACILITIES, BUILDINGS OR GROUNDS 
8.16.1 The Contractor shall repair, or cause to be repaired, at its 

own cost, any and all damage to County facilities, buildings, 

or grounds caused by the Contractor or employees or 

agents of the Contractor.  Such repairs shall be made 

immediately after the Contractor has become aware of such 

damage, but in no event later than thirty (30) days after the 

occurrence. 

8.16.2 If the Contractor fails to make timely repairs, the County 

may make any necessary repairs.  All costs incurred by the 

County, as determined by the County, for such repairs shall 

be repaid by the Contractor by cash payment upon demand. 

 8.17 EMPLOYMENT ELIGIBILITY VERIFICATION 

8.17.1 The Contractor warrants that it fully complies with all 

Federal and State statutes and regulations regarding the 

employment of aliens and others and that all its employees 

performing work under this Contract meet the citizenship or 

alien status requirements set forth in Federal and State  

 statutes and regulations.  The Contractor shall obtain, from 

all employees performing work hereunder, all verification 

and other documentation of employment eligibility status 

required by Federal and State statutes and regulations 

including, but not limited to, the Immigration Reform and 

Control Act of 1986, (P.L. 99-603), or as they currently 

exist and as they may be hereafter amended.  The 

Contractor shall retain all such documentation for all 

covered employees for the period prescribed by law.  

8.17.2 The Contractor shall indemnify, defend, and hold harmless, 

the County, its agents, officers, and employees from 

employer sanctions and any other liability which may be 

assessed against the Contractor or the County or both in 
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connection with any alleged violation of any Federal or 

State statutes or regulations pertaining to the eligibility for 

employment of any persons performing work under this 

Contract. 

 8.18 FACSIMILE REPRESENTATIONS 
The County and the Contractor hereby agree to regard facsimile 

representations of original signatures of authorized officers of each 

party, when appearing in appropriate places on the Amendments 

prepared pursuant to Sub-paragraph 8.1, and received via 

communications facilities, as legally sufficient evidence that such 

original signatures have been affixed to Amendments to this 

Contract, such that the parties need not follow   up   facsimile    

transmissions of such documents with subsequent (non-facsimile) 

transmission of “original” versions of such documents. 

 8.19 FAIR LABOR STANDARDS 

The Contractor shall comply with all applicable provisions of the 

Federal Fair Labor Standards Act and shall indemnify, defend, and 

hold harmless the County and its agents, officers, and employees 

from any and all liability, including, but not limited to, wages, 

overtime pay, liquidated damages, penalties, court costs, and 

attorneys' fees arising under any wage and hour law, including, but 

not  limited  to,   the   Federal  Fair  Labor  Standards  Act,   for  work 

performed by the Contractor’s employees for which the County may 

be found jointly or solely liable. 

8.20 FORCE MAJEURE 
8.20.1 Neither party shall be liable for such party's failure to 

perform its obligations under and in accordance with this 

Contract, if such failure arises out of fires, floods, 

epidemics, quarantine restrictions, other natural 

occurrences, strikes, lockouts (other than a lockout by such 

party or any of such party's subcontractors), freight 
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embargoes, or other similar events to those described 

above, but in every such case the failure to perform must 

be totally beyond the control and without any fault or 

negligence of such party (such events are referred to in 

this Sub-paragraph as "force majeure events").  

8.20.2 Notwithstanding the foregoing, a default by a subcontractor 

of Contractor shall not constitute a force majeure event, 

unless such default arises out of causes beyond the control 

of both Contractor and such subcontractor, and without any 

fault or negligence of either of them.  In such case, 

Contractor shall not be liable for failure to perform, unless 

the goods or services to be furnished by the subcontractor 

were obtainable from other sources in sufficient time to 

permit Contractor to meet the required performance 

schedule.  As used in this Sub-paragraph, the term 

“subcontractor” and “subcontractors” mean subcontractors 

at any tier. 

8.20.3 In the event Contractor's failure to perform arises out of a 

force majeure event, Contractor agrees to use commercially 

reasonable best efforts to obtain goods or services from 

other sources, if applicable, and to otherwise mitigate the 

damages and reduce the delay caused by such force 

majeure event.   
8.21 GOVERNING LAW, JURISDICTION, AND VENUE 

 This Contract shall be governed by, and construed in accordance 

with, the laws of the State of California.  The Contractor agrees and 

consents to the exclusive jurisdiction of the courts of the State of 

California for all purposes regarding this Contract and further agrees 

and consents that venue of any action brought hereunder shall be 

exclusively in the County of Los Angeles. 
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8.22 INDEPENDENT CONTRACTOR STATUS 
 8.22.1   This Contract is by and between the County and the 

Contractor and is not intended, and shall not be construed, 

to create the relationship of agent, servant, employee, 

partnership, joint venture, or association, as between the 

County and the Contractor.  The employees and agents of 

one party shall not be, or be construed to be, the employees 

or agents of the other party for any purpose whatsoever. 

8.22.2 The Contractor shall be solely liable and responsible for 

providing to, or on behalf of, all persons performing work 

pursuant to this Contract all compensation and benefits. The 

County shall have no liability or responsibility for the 

payment of any salaries, wages, unemployment benefits, 

disability benefits, Federal, State, or local taxes, or other 

compensation, benefits, or taxes for any personnel provided 

by or on behalf of the Contractor. 

8.22.3 The Contractor understands and agrees that all persons 

performing work pursuant to this Contract are, for purposes 

of Workers' Compensation liability, solely employees of the 

Contractor and not employees of the County.  The 

Contractor shall be solely liable and responsible for 

furnishing any and all Workers' Compensation benefits to 

any person as a result of any injuries arising from or 

connected with any work performed by or on behalf of the 

Contractor pursuant to this Contract. 

8.22.4 The Contractor shall adhere to the provisions stated in Sub-

paragraph 7.5 - Confidentiality. 

8.23 INDEMNIFICATION 
 The Contractor shall indemnify, defend and hold harmless the 

County, its Special Districts, elected and appointed officers, 

employees, and agents from and against any and all liability, 
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including but not limited to demands, claims, actions, fees, costs, 

and expenses (including reasonable attorney and expert witness 

fees), arising from or connected with the Contractor’s negligent acts 

and/or omissions arising from and/or relating to this Contract. 

8.24 GENERAL INSURANCE REQUIREMENTS 
 Without limiting the Contractor's indemnification of the County and 

during the term of this Contract, the Contractor shall provide and 

maintain, and shall require all of its Subcontractors to maintain, the 

following programs of insurance specified in this Contract.  Such 

insurance shall be primary to and not contributing with any other 

insurance or self-insurance programs maintained by the County. 

Such coverage shall be provided and maintained at the 

Contractor’s own expense.  

 8.24.1 Evidence of Insurance:  Certificate(s) or other evidence of   

coverage satisfactory to the County shall be delivered to 

Arthur Young, Contract Analyst, Department of Regional 

Planning, 320 W. Temple Street., Rm. 1383, Los Angeles, 

CA  90012 prior to commencing services under this 

Contract. Such certificates or other evidence shall:  

 Specifically identify this Contract; 

 Clearly evidence all coverages required in this Contract; 

 Contain the express condition that the County is to be 

given  written  notice  by mail  at least thirty (30) days in  

advance of cancellation for all policies evidenced on the 

certificate of insurance; 

 Include copies of the additional insured endorsement to 

the commercial general liability policy, adding the 

County of Los Angeles, its Special Districts, its officials, 

officers and employees as insureds for all activities 

arising from this Contract; and 

 Identify any deductibles or self-insured retentions for 



 

Contract – East Los Angeles Transit Oriented Development Specific Plan         Page 28 
July 2008        

the County’s approval.  The County retains the right to 

require the Contractor to reduce or eliminate such 

deductibles or self-insured retentions as they apply to 

the County, or, require the Contractor to provide a bond 

guaranteeing payment of all such retained losses and 

related costs, including, but not limited to, expenses or 

fees, or both, related to investigations, claims 

administrations, and legal defense.  Such bond shall be 

executed by a corporate surety licensed to transact 

business in the State of California. 

8.24.2 Insurer Financial Ratings: Insurance is to be provided by 

an insurance company acceptable to the County with an 

A.M. Best rating of not less than A:VII unless otherwise 

approved by the County. 

8.24.3 Failure to Maintain Coverage:  Failure by the Contractor 

to maintain the required insurance, or to provide evidence 

of insurance coverage acceptable to the County, shall 

constitute a material breach of the Contract upon which the 

County may immediately terminate or suspend this 

Contract.  The County, at its sole option, may obtain 

damages from the Contractor resulting from said breach.  

Alternatively, the County may purchase such required 

insurance coverage, and without further notice to the 

Contractor, the County may deduct from sums due to the 

Contractor any premium costs advanced by the County for 

such insurance. 

8.24.4 Notification of Incidents, Claims or Suits:  Contractor 
shall report to the County: 
 Any accident or incident relating to services performed 

under this Contract which involves injury or property 

damage which may result in the filing of a claim or 
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lawsuit against  the Contractor and/or the County. Such  

report shall be made in writing within 24 hours of 

occurrence. 

 Any third party claim or lawsuit filed against the 

Contractor arising from or related to services performed 

by the Contractor under this Contract. 

 Any injury to a Contractor employee that occurs on 

County  property.   This  report  shall be  submitted on a  

County “Non-employee Injury Report” to the County’s 

Project Manager. 

 Any loss, disappearance, destruction, misuse, or theft 

of any kind whatsoever of County property, monies or 

securities entrusted to the Contractor under the terms 

of this Contract. 

8.24.5 Compensation for County Costs:  In the event that the 

Contractor fails to comply with any of the indemnification or 

insurance requirements of this Contract, and such failure to 

comply results in any costs to the County, the Contractor 

shall pay full compensation for all costs incurred by the 

County. 

8.24.6 Insurance Coverage Requirements for Subcontractors:  
The Contractor shall ensure any and all Subcontractors 

performing services under this Contract meet the insurance 

requirements of this Contract by either: 

 The Contractor providing evidence of insurance 

covering the activities of Subcontractors, or 

 The Contractor providing evidence submitted by 

Subcontractors evidencing that Subcontractors 

maintain the required insurance coverage.  The County 

retains the right to obtain copies of evidence of 

Subcontractor insurance coverage at any time. 



 

Contract – East Los Angeles Transit Oriented Development Specific Plan         Page 30 
July 2008        

8.25 INSURANCE COVERAGE REQUIREMENTS  
  8.25.1 General Liability insurance written on ISO policy form CG 

00 01 or its equivalent with limits of not less than the 

following: 

General Aggregate:    $2 million 

Products/Completed Operations Aggregate: $1 million 

Personal and Advertising Injury:   $1 million 

Each Occurrence:     $1 million 

8.25.2 Automobile Liability written on ISO policy form CA 00 01 

or its equivalent with a limit of liability of not less than $1 

million for each accident.  Such insurance shall include 

coverage for all “owned”, “hired” and “non-owned” vehicles, 

or coverage for “any auto”. 

8.25.3 Workers’ Compensation and Employers’ Liability 
insurance providing workers’ compensation benefits, as 

required by the Labor Code of the State of California or by 

any other state, and for which the Contractor is 

responsible.  If the Contractor’s employees will be engaged 

in maritime employment, coverage shall provide workers’  

compensation benefits as required by the U.S. Longshore 

and Harbor Workers' Compensation Act, Jones Act or any 

other federal law for which the Contractor is responsible. 

 In all cases, the above insurance also shall include 

Employers’ Liability coverage with limits of not less than 

the following:   

  Each Accident:   $1 million 

  Disease - policy limit:  $1 million 

  Disease - each employee:  $1 million 

 8.26 LIQUIDATED DAMAGES 
 8.26.1 If, in the judgment of the Director of Planning or designee,  

the Contractor is deemed to be non-compliant with the 
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terms and obligations assumed hereby, the Director of 

Planning or designee, at his/her option, in addition to, or in 

lieu of, other remedies provided herein, may withhold the 

entire monthly payment or deduct pro rata from the 

Contractor’s invoice for work not performed.  A description 

of the work not performed and the amount to be withheld 

or deducted from payments to the Contractor from the 

County, will be forwarded to the Contractor by the Director 

of Planning or designee, in a written notice describing the 

reasons for said action. 

 8.26.2 If the Director of Planning or designee, determines that 

there are deficiencies in the performance of this Contract 

that the Director of Planning or designee, deems are 

correctable by the Contractor over a certain time span, the 

Director of Planning or designee, will provide a written 

notice to the Contractor to correct the deficiency within 

specified time frames.  Should the Contractor fail to correct 

deficiencies within said time frame, the Director of Planning 

or designee, may: 

  (a) Deduct from the Contractor’s payment, pro rata, those 

applicable portions of the Monthly Contract Sum; and/or 

  (b) Deduct liquidated damages.  The parties agree that it 

will be impracticable or extremely difficult to fix the extent 

of actual damages resulting from the failure of the 

Contractor to correct a deficiency within the specified time 

frame.  The parties hereby agree that under the current 

circumstances a reasonable estimate of such damages is 

One Hundred Dollars ($100) per day per infraction, or as 

specified in the Performance Requirements Summary 

(PRS) Chart, and that the Contractor shall be liable to the 

County for liquidated damages in said amount.  Said 
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amount shall be deducted from the County’s payment to 

the Contractor; and/or 

  (c) Upon giving five (5) days notice to the Contractor for 

failure to correct the deficiencies, the County may correct 

any and all deficiencies and the total costs incurred by the 

County for completion of the work by an alternate source, 

whether it be County forces or separate private contractor, 

will be deducted and forfeited from the payment to the 

Contractor from the County, as determined by the County. 

 8.26.3 The action noted in Sub-paragraph 8.26.2 shall not be 

construed as a penalty, but as adjustment of payment to 

the Contractor to recover the County cost due to the failure 

of the Contractor to complete or comply with the provisions 

of this Contract.  

 8.26.4 This Sub-paragraph shall not, in any manner, restrict or 

limit the County’s right to damages for any breach of this 

Contract provided by law or as specified in the PRS or 

Sub-paragraph 8.26.2, and shall not, in any manner, 

restrict or limit the County’s right to terminate this Contract 

as agreed to herein. 

 8.27 MOST FAVORED PUBLIC ENTITY 
  If the Contractor’s prices decline, or should the Contractor at any 

time during the term of this Contract provide the same goods or 

services under similar quantity and delivery conditions to the State of 

California or any county, municipality, or district of the State at prices 

below those set forth in this Contract, then such lower prices shall be 

immediately extended to the County. 

 8.28 NONDISCRIMINATION AND AFFIRMATIVE ACTION 

 8.28.1 The Contractor certifies and agrees that all persons 

employed by it, its affiliates, subsidiaries, or holding 

companies are and shall be treated equally without regard 
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to or because of race, color, religion, ancestry, national 

origin, sex, age, physical or mental disability, marital status, 

or political affiliation, in compliance with all applicable 

Federal and State anti-discrimination laws and regulations. 

 8.28.2 The Contractor shall certify to, and comply with, the 

provisions of Exhibit D - Contractor’s EEO Certification. 

 8.28.3 The Contractor shall take affirmative action to ensure that 

applicants are employed, and that employees are treated 

during employment, without regard to race, color, religion, 

ancestry, national origin, sex, age, physical or mental 

disability, marital status, or political affiliation, in compliance 

with all applicable Federal and State anti-discrimination laws 

and regulations.  Such action shall include, but is not limited 

to: employment, upgrading, demotion, transfer, recruitment 

or recruitment advertising, layoff or termination, rates of pay 

or other forms of compensation, and selection for training, 

including apprenticeship. 

 8.28.4 The Contractor certifies and agrees that it will deal with its 

Subcontractors, bidders, or vendors without regard to or 

because of race, color, religion, ancestry, national origin, 

sex, age, physical or mental disability, marital status, or 

political affiliation. 

 8.28.5 The Contractor certifies and agrees that it, its affiliates, 

subsidiaries, or holding companies shall comply with all 

applicable Federal and State laws and regulations to the 

end that no person shall, on the grounds of race, color, 

religion, ancestry, national origin, sex, age, physical or 

mental disability, marital status, or political affiliation, be 

excluded from participation in, be denied the benefits of, or 

be otherwise subjected to discrimination under this 
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Contract or under any project, program, or activity 

supported by this Contract. 

 8.28.6 The Contractor shall allow County representatives access to 

the Contractor’s employment records during regular 

business hours to verify compliance with the provisions of 

this Sub-paragraph 8.28 when so requested by the County. 

 8.28.7 If the County finds that any provisions of this Sub-

paragraph 8.28 have been violated, such violation shall 

constitute a material breach of this Contract upon which 

the County may terminate or suspend this Contract. While 

  the County reserves the right to determine independently 

that the anti-discrimination provisions of this Contract have 

been violated, in addition, a determination by the California 

Fair Employment Practices Commission or the Federal 

Equal Employment Opportunity Commission that the 

Contractor has violated Federal or State anti-discrimination 

laws or regulations shall constitute a finding by the County 

that the Contractor has violated the anti-discrimination 

provisions of this Contract. 

8.28.8 The parties agree that in the event the Contractor violates 

any of the anti-discrimination provisions of this Contract, the 

County shall, at its sole option, be entitled to the sum of Five 

Hundred Dollars ($500) for each such violation pursuant to 

California Civil Code Section 1671 as liquidated damages in 

lieu of terminating or suspending this Contract. 

 8.29 NON EXCLUSIVITY 
 Nothing herein is intended nor shall be construed as creating any 

exclusive arrangement with the Contractor.  This Contract shall not 

restrict the DRP from acquiring similar, equal or like goods and/or 

services from other entities or sources. 
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 8.30 NOTICE OF DELAYS 
 Except as otherwise provided under this Contract, when either party 

has knowledge that any actual or potential situation is delaying or 

threatens to delay the timely performance of this Contract, that party 

shall, within one (1) business day, give notice thereof, including all 

relevant information with respect thereto, to the other party. 

8.31 NOTICE OF DISPUTES 

 The Contractor shall bring to the attention of the County’s Project 

Manager and/or County’s Project Director any dispute between the 

County and the Contractor regarding the performance of services as 

stated in this Contract.  If the County’s Project Manager or County’s 

Project Director is not able to resolve the dispute, the Director of 

Planning or designee shall resolve it. 

8.32 NOTICE TO EMPLOYEES REGARDING THE FEDERAL 
EARNED INCOME CREDIT 
The Contractor shall notify its employees, and shall require each 

Subcontractor to notify its employees, that they may be eligible for 

the Federal Earned Income Credit under the federal income tax 

laws.  Such notice shall be provided in accordance with the 

requirements set forth in Internal Revenue Service Notice No. 

1015. 

 8.33 NOTICE TO EMPLOYEES REGARDING THE SAFELY 
SURRENDERED BABY LAW 

  The Contractor shall notify and provide to its employees, and shall 

require each Subcontractor to notify and provide to its employees, a 

fact sheet regarding the Safely Surrendered Baby Law, its 

implementation in Los Angeles County, and where and how to 

safely surrender a baby.  The fact sheet is set forth in Exhibit J of 

this Contract and is also available on the Internet at 

www.babysafela.org for printing purposes. 
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 8.34 NOTICES 
 All notices or demands required or permitted to be given or made 

under this Contract shall be in writing and shall be hand delivered 

with signed receipt or mailed by first-class registered or certified mail, 

postage prepaid, addressed to the parties as identified in Exhibits E - 

County’s Administration and F - Contractor’s Administration.  

Addresses may be changed by either party giving ten (10) days' prior 

written notice thereof to the other party.  The Director of Planning or 

designee shall have the authority to issue all notices or demands 

required or permitted by the County under this Contract. 

8.35 PROHIBITION AGAINST INDUCEMENT OR PERSUASION 

 Notwithstanding the above, the Contractor and the County agree 

that, during the term of this Contract and for a period of one year 

thereafter, neither party shall in any way intentionally induce or 

persuade any employee of one party to become an employee or 

agent of the other party. No bar exists against any hiring action 

initiated through a public announcement. 
8.36 PUBLIC RECORDS ACT 
 8.36.1 Any documents submitted by the Contractor; all information 

obtained in connection with the County’s right to audit and 

inspect the Contractor’s documents, books, and accounting 

records pursuant to Sub-paragraph 8.38 - Record Retention 

and Inspection/Audit Settlement of this Contract; as well as 

those documents which were required to be submitted in 

response to the Request for Proposals used in the 

solicitation process for this Contract, become the exclusive 

property of the County.  All such documents become a 

matter of public record and shall be regarded as public 

records.  Exceptions will be those elements in the California 

Government Code Section 6250 et seq. (Public Records 

Act) and which are marked “trade secret”, “confidential”, or 
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“proprietary”.  The County shall not in any way be liable or 

responsible for the disclosure of any such records including, 

without limitation, those so marked, if disclosure is required 

by law, or by an order issued by a court of competent 

jurisdiction. 

8.36.2 In the event the County is required to defend an action on a 

Public Records Act request for any of the aforementioned 

documents, information, books, records, and/or contents of 

a proposal marked “trade secret”, “confidential”, or 

“proprietary”, the Contractor agrees to defend and indemnify 

the County from all costs and expenses, including 

reasonable attorney’s fees, in action or liability arising under 

the Public Records Act. 
8.37 PUBLICITY 
 8.37.1 The Contractor shall not disclose any details in connection 

with this Contract to any person or entity except as may be 

otherwise provided hereunder or required by law.  However, 

in recognizing the Contractor’s need to identify its services 

and related clients to sustain itself, the County shall not 

inhibit the Contractor from publishing its role under this 

Contract within the following conditions: 

 The Contractor shall develop all publicity material in a 

professional manner; and 

 During the term of this Contract, the Contractor shall 

not, and shall not authorize another to, publish or 

disseminate any commercial advertisements, press 

releases, feature articles, or other materials using the 

name of the County without the prior written consent of 

the County’s Project Director.  The County shall not 

unreasonably withhold written consent. 
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8.37.2 The Contractor may, without the prior written consent of the 

County, indicate in its proposals and sales materials that it 

has been awarded this Contract with the County of 

Los Angeles, provided that the requirements of this Sub-

paragraph 8.37 shall apply. 

8.38 RECORD RETENTION AND INSPECTION/AUDIT SETTLEMENT 
The Contractor shall maintain accurate and complete financial 

records of its activities and operations relating to this Contract in 

accordance with generally accepted accounting principles. The 

Contractor shall also maintain accurate and complete employment 

and other records relating to its performance of this Contract. The 

Contractor agrees that the County or its authorized representatives 

shall have access to and the right to examine, audit, excerpt, copy, 

or transcribe any pertinent transaction, activity, or record relating to 

this Contract at no cost.  All such material, including, but not limited 

to, all financial records, bank statements, cancelled checks or other 

proof of payment, timecards, sign-in/sign-out sheets and other time 

and employment records, and proprietary data and information, shall 

be kept and maintained by the Contractor and shall be made 

available to the County during the term of this Contract and for a 

period of five (5) years thereafter unless the County’s written 

permission is given to dispose of any such material prior to such 

time.  All such material shall be maintained by the Contractor at a 

location in Los Angeles County, provided that if any such material is 

located outside Los Angeles County, then, at the County’s option, 

the Contractor shall pay the County for travel, per diem, and other 

costs incurred by the County to examine, audit, excerpt, copy, or 

transcribe such material at such other location. 

 8.38.1 In the event that an audit of the Contractor is conducted 

specifically regarding this Contract by any Federal or State 

auditor, or by any auditor or accountant employed by the 
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Contractor or otherwise, then the Contractor shall file a copy 

of such audit report with the County’s Auditor-Controller 

within thirty (30) days of the Contractor’s receipt thereof, 

unless otherwise provided by applicable Federal or State 

law or under this Contract.  Subject to applicable law, the 

County shall make a reasonable effort to maintain the 

confidentiality of such audit report(s). 

8.38.2 Failure on the part of the Contractor to comply with any of 

the provisions of this Sub-paragraph 8.38 shall constitute a 

material breach of this Contract upon which the County may 

terminate or suspend this Contract. 

8.38.3 If, at any time during the term of this Contract or within five 

(5) years after the expiration or termination of this Contract, 

representatives of the County conduct an audit of the 

Contractor regarding the work performed under this 

Contract, and if such audit finds that the County’s dollar 

liability for any such work is less than payments made by 

the County to the Contractor, then the difference shall be 

either: a) repaid by the Contractor to the County by cash 

payment upon demand or b) at the sole option of the 

County’s Auditor-Controller, deducted from any amounts 

due to the Contractor from the County, whether under this 

Contract or otherwise.  If such audit finds that the County’s 

dollar liability for such work is more than the payments 

made by the County to the Contractor, then the difference 

shall be paid to the Contractor by the County by cash 

payment, provided that in no event shall the County’s 

maximum obligation for this Contract exceed the funds 

appropriated by the County for the purpose of this Contract. 

 
 



 

Contract – East Los Angeles Transit Oriented Development Specific Plan         Page 40 
July 2008        

8.39 RECYCLED BOND PAPER 
Consistent with the Board of Supervisors’ policy to reduce the 

amount of solid waste deposited at the County landfills, the 

Contractor agrees to use recycled-content paper to the maximum 

extent possible on this Contract. 

 8.40 SUBCONTRACTING 
 8.40.1 The requirements of this Contract may not be subcontracted 

by the Contractor without the advance approval of the 
County. Any attempt by the Contractor to subcontract 

without the prior consent of the County may be deemed a 

material breach of this Contract. 

 8.40.2 If the Contractor desires to subcontract, the Contractor shall 

provide the following information promptly at the County’s 

request: 

 A description of the work to be performed by the 

Subcontractor; 

 A draft copy of the proposed subcontract; and 

 Other pertinent information and/or certifications 

requested by the County. 

 8.40.3 The Contractor shall indemnify and hold the County 

harmless with respect to the activities of each and every 

Subcontractor in the same manner and to the same degree 

as if such Subcontractor(s) were the Contractor employees. 

 8.40.4 The Contractor shall remain fully responsible for all 

performances required of it under this Contract, including 

those that the Contractor has determined to subcontract,  

  notwithstanding the County’s approval of the Contractor’s 

proposed subcontract. 

 8.40.5 The County’s consent to subcontract shall not waive the 

County’s right to prior and continuing approval of any and all 

personnel, including Subcontractor employees, providing 
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services under this Contract.  The Contractor is responsible 

to notify its Subcontractors of this County right. 

 8.40.6 The County’s Project Director is authorized to act for and on 

behalf of the County with respect to approval of any 

subcontract and Subcontractor employees.  After approval 

of the subcontract by the County, Contractor shall forward a 

fully executed subcontract to the County for their files. 

 8.40.7 The Contractor shall be solely liable and responsible for all 

payments or other compensation to all Subcontractors and 

their officers, employees, agents, and successors in interest 

arising through services performed hereunder, 

notwithstanding the County’s consent to subcontract. 

 8.40.8 The Contractor shall obtain certificates of insurance, which 

establish that the Subcontractor maintains all the programs 

of insurance required by the County from each approved 

Subcontractor.  The Contractor shall ensure delivery of all 

such documents to Arthur Young, Contract Analyst, 

Department of Regional Planning, 320 W. Temple Street, 

Rm. 1383, Los Angeles, CA  90012 before any 

Subcontractor employee may perform any work hereunder. 

8.41 TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN 
COMPLIANCE WITH COUNTY’S CHILD SUPPORT 
COMPLIANCE PROGRAM 
Failure of the Contractor to maintain compliance with the 

requirements set forth in Sub-paragraph 8.14 - Contractor’s 

Warranty of Adherence to the County’s Child Support Compliance 

Program, shall constitute default under this Contract.  Without 

limiting the rights and remedies available to the County under any 

other provision of this Contract, failure of the Contractor to cure such 

default within ninety (90) calendar days of written notice shall be 

grounds upon which the County may terminate this Contract 
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pursuant to Sub-paragraph 8.43 - Termination for Default and pursue 

debarment of the Contractor, pursuant to County Code Chapter 

2.202. 

8.42 TERMINATION FOR CONVENIENCE 
8.42.1 This Contract may be terminated, in whole or in part, from 

time to time, when such action is deemed by the County, in 

its sole discretion, to be in its best interest.  Termination of 

work hereunder shall be effected by notice of termination to 

the Contractor specifying the extent to which performance of 

work is terminated and the date upon which such 

termination becomes effective.  The date upon which such 

termination becomes effective shall be no less than ten (10) 

days after the notice is sent. 

8.42.2 If, during the term of this Contract, County funds 

appropriated for the purpose of this Contract are reduced or 

eliminated, the County may immediately terminate this 

Contract upon written notice to the Contractor. 

8.42.3 After receipt of a notice of termination and except as 

otherwise directed by the County, the Contractor shall:  

 Stop work under this Contract on the date and to the 

extent specified in such notice, and  

 Complete performance of such part of the work as shall 

not have been terminated by such notice. 

8.42.4 All material including books, records, documents, or other 

evidence bearing on the costs and expenses of the 

Contractor under this Contract shall be maintained by the 

Contractor in accordance with Sub-paragraph 8.38, Record 

Retention & Inspection/Audit Settlement. 

8.42.5 After receipt of the Notice of Termination, the Contractor 

shall submit to the County, in the form and with the 

certifications as may be prescribed by the County, its 



 

Contract – East Los Angeles Transit Oriented Development Specific Plan         Page 43 
July 2008        

termination claim and invoice.  Such claim and invoice shall 

be submitted promptly, but not later than three (3) months 

from the effective date of termination.  Upon failure of the 

Contractor to submit its termination claim and invoice within 

the time allowed, the County may determine, on the basis of 

the information available to the County, the amount, if any, 

due to the Contractor in respect to the termination and such 

determination shall be final.  After such determination is 

made, the County shall pay the Contractor the amount so 

determined. 
8.42.6 In the event it is determined by the County that the 

Contractor has been overcompensated, the County shall 

notify the Contractor of the overcompensation, and the 

Contractor must provide a written response within thirty (30) 

days of the receipt of such notice, including any refund that 

may be due to the County. 
8.42.7 Subject to the provisions of the subparagraphs 8.44.1 and 

8.44.2 below, the County and the Contractor shall negotiate 

an equitable amount to be paid to the Contractor by reason 

of the total or partial termination of work pursuant to this 

Paragraph.  Said amount may include a reasonable 

allowance for profit on work done but shall not include an 

allowance on work terminated.  The County shall pay the 

agreed amount; subject to other limitations and provided 

that such amount not exceed the total funding obligated 

under this Contract as reduced by the amount of payments 

otherwise made and as further reduced by the contract price 

of work not terminated. 
8.42.8 Upon termination of this Contract, the Contractor shall 

deliver to the County all work completed or in progress, 
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including all data, reports and deliverables within ten (10) 

business days after termination of this Contract. 
8.42.9 Upon termination of this Contract, the Contractor shall 

comply with the provisions of Paragraph 8.38, Records 

Retention and Inspection/Audit Settlement. 
8.43 TERMINATION FOR DEFAULT 

8.43.1 The County may, by written notice to the Contractor, 

terminate the whole or any part of this Contract, if, in the 

judgment of the County’s Project Director: 

 Contractor has materially breached this Contract; or 

 Contractor fails to timely provide and/or satisfactorily 

perform any task, deliverable, service, or other work 

required either under this Contract; or 

 Contractor fails to demonstrate a high probability of 

timely fulfillment of performance requirements under this 

Contract, or of any obligations of this Contract and in 

either case, fails to demonstrate convincing progress 

toward a cure within five (5) working days (or such 

longer period as the County may authorize in writing) 

after receipt of written notice from the County specifying 

such failure. 

8.43.2 In the event that the County terminates this Contract in 

whole or in part as provided in Sub-paragraph 8.43.1, the 

County may procure, upon such terms and in such manner 

as the County may deem appropriate, goods and services 

similar to those so terminated.  The Contractor shall be 

liable to the County for any and all excess costs incurred by 

the County, as determined by the County, for such similar 

goods and services.  The Contractor shall continue the 

performance of this Contract to the extent not terminated 

under the provisions of this Sub-paragraph. 
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8.43.3 Except with respect to defaults of any Subcontractor, the 

Contractor shall not be liable for any such excess costs of 

the type identified in Sub-paragraph 8.43.2 if its failure to 

perform this Contract arises out of causes beyond the 

control and without the fault or negligence of the Contractor.  

Such causes may include, but are not limited to:  acts of 

God or of the public enemy, acts of the County in either its 

sovereign or contractual capacity, acts of Federal or State 

governments in their sovereign capacities, fires, floods, 

epidemics, quarantine restrictions, strikes, freight 

embargoes, and unusually severe weather; but in every 

case, the failure to perform must be beyond the control and 

without the fault or negligence of the Contractor.  If the 

failure to perform is caused by the default of a 

Subcontractor, and if such default arises out of causes 

beyond the control of both the Contractor and 

Subcontractor, and without the fault or negligence of either 

of them, the Contractor shall not be liable for any such 

excess costs for failure to perform, unless the goods or 

services to be furnished by the Subcontractor were 

obtainable from other sources in sufficient time to permit the 

Contractor to meet the required performance schedule. As 

used in this Sub-paragraph 8.43.3, the terms 

"Subcontractor" and "Subcontractors" mean 

Subcontractor(s) at any tier. 

8.43.4 If, after the County has given notice of termination under the 

provisions of this Sub-paragraph 8.43, it is determined by 

the County that the Contractor was not in default under the 

provisions of this Sub-paragraph 8.43, or that the default 

was excusable under the provisions of Sub-

paragraph 8.43.3, the rights and obligations of the parties 
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shall be the same as if the notice of termination had been 

issued pursuant to Sub-paragraph 8.42 - Termination for 

Convenience. 

8.43.5 The rights and remedies of the County provided in this Sub-

paragraph 8.43 shall not be exclusive and are in addition to 

any other rights and remedies provided by law or under this 

Contract. 

8.44 TERMINATION FOR IMPROPER CONSIDERATION 
8.44.1 The County may, by written notice to the Contractor, 

immediately terminate the right of the Contractor to proceed 

under this Contract if it is found that consideration, in any 

form, was offered or given by the Contractor, either directly 

or through an intermediary, to any County officer, employee, 

or agent with the intent of securing this Contract or securing 

favorable treatment with respect to the award, amendment, 

or extension of this Contract or the making of any 

determinations with respect to the Contractor’s performance 

pursuant to this Contract.  In the event of such termination, 

the County shall be entitled to pursue the same remedies 

against the Contractor as it could pursue in the event of 

default by the Contractor. 

8.44.2 The Contractor shall immediately report any attempt by a 

County officer or employee to solicit such improper 

consideration.  The report shall be made either to the 

County manager charged with the supervision of the 

employee or to the County Auditor-Controller's Employee 

Fraud Hotline at (800) 544-6861. 

8.44.3 Among other items, such improper consideration may take 

the form of cash, discounts, service, the provision of travel 

or entertainment, or tangible gifts. 
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8.45 TERMINATION FOR INSOLVENCY 
8.45.1 The County may terminate this Contract forthwith in the 

event of the occurrence of any of the following: 

 Insolvency of the Contractor.  The Contractor shall be 

deemed to be insolvent if it has ceased to pay its debts 

for at least sixty (60) days in the ordinary course of 

business or cannot pay its debts as they become due, 

whether or not a petition has been filed under the 

Federal Bankruptcy Code and whether or not the 

Contractor is insolvent within the meaning of the Federal 

Bankruptcy Code; 

 The filing of a voluntary or involuntary petition regarding 

the Contractor under the Federal Bankruptcy Code; 

 The appointment of a Receiver or Trustee for the 

Contractor; or 

 The execution by the Contractor of a general assignment 

for the benefit of creditors. 

 8.45.2 The rights and remedies of the County provided in this Sub-

paragraph 8.45 shall not be exclusive and are in addition to 

any other rights and remedies provided by law or under this 

Contract. 

8.46 TERMINATION FOR NON-ADHERENCE OF COUNTY LOBBYIST 
ORDINANCE 

 The Contractor, and each County Lobbyist or County Lobbying firm 

as defined in County Code Section 2.160.010 retained by the 

Contractor, shall fully comply with the County’s Lobbyist Ordinance, 

County Code Chapter 2.160. Failure on the part of the Contractor or 

any County Lobbyist or County Lobbying firm retained by the 

Contractor to fully comply with the County’s Lobbyist Ordinance shall 

constitute a material breach of this Contract,  upon  which the County  
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 may in its sole discretion, immediately terminate or suspend this 

Contract. 

 8.47 TERMINATION FOR NON-APPROPRIATION OF FUNDS 

Notwithstanding any other provision of this Contract, the County shall 

not be obligated for the Contractor’s performance hereunder or by 

any provision of this Contract during any of the County’s future fiscal 

years unless and until the County’s Board of Supervisors 

appropriates funds for this Contract in the County’s Budget for each 

such future fiscal year.  In the event that funds are not appropriated 

for this Contract, then this Contract shall terminate as of June 30 of 

the last fiscal year for which funds were appropriated.  The County 

shall notify the Contractor in writing of any such non-allocation of 

funds at the earliest possible date. 

 8.48 VALIDITY 
 If any provision of this Contract or the application thereof to any 

person or circumstance is held invalid, the remainder of this Contract 

and the application of such provision to other persons or 

circumstances shall not be affected thereby. 

 8.49 WAIVER 

 No waiver by the County of any breach of any provision of this 

Contract shall constitute a waiver of any other breach or of such 

provision.  Failure of the County to enforce at any time, or from time 

to time, any provision of this Contract shall not be construed as a 

waiver thereof.  The rights and remedies set forth in this Sub-

paragraph 8.49 shall not be exclusive and are in addition to any 

other rights and remedies provided by law or under this Contract.  

 8.50 WARRANTY AGAINST CONTINGENT FEES 
 8.50.1 The Contractor warrants that no person or selling agency 

has been employed or retained to solicit or secure this 

Contract upon any Contract or understanding for a 

commission, percentage, brokerage, or contingent fee, 
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excepting bona fide employees or bona fide established 

commercial or selling agencies maintained by the 

Contractor for the purpose of securing business. 

8.50.2 For breach of this warranty, the County shall have the right 

to terminate this Contract and, at its sole discretion, deduct 

from the Contract price or consideration, or otherwise 

recover, the full amount of such commission, percentage, 

brokerage, or contingent fee. 
9.0    OWNERSHIP OF MATERIALS, SOFTWARE AND     

COPYRIGHT 
 9.1 It is understood and agreed that the documents, reports, designs 

and specifications created by Contractor are and shall be 

instruments of service (“Instruments of Service”).  As such, 

Contractor owns all intellectual property rights in the Instruments of 

Service, including copyright.  By this agreement, Contractor grants 

to County a non-exclusive irrevocable license in perpetuity to use 

the Instruments of Service for the project for which they were 

created.  County may reproduce and distribute the Instruments of 

Service for such use.  In the event Contractor is terminated, or is for 

any reason no longer involved in the project(s), County is permitted 

to continue to use the Instruments of Service for the project(s), for 

which they were created, so long as County releases Contractor 

from any and all liability associated with the County’s continued use 

of the Instruments of Service without the involvement of Contractor, 

unless the same is caused by Contractor’s sole negligence or willful 

misconduct. 

 9.2  Notwithstanding the above, any reuse of the work products by the 

County on other projects will be at the risk of the County. 

10.0  PATENT, COPYRIGHT & TRADE SECRET INDEMNIFICATION 
10.1 The Contractor shall indemnify, hold harmless and defend the 

County from and against any and all liability, damages, costs, and 
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expenses, including, but not limited to, defense costs and attorneys' 

fees, for or by reason of any actual or alleged infringement of any 

third party's patent or copyright, or any actual or alleged 

unauthorized trade secret disclosure, arising from or related to the 

operation and utilization of the Contractor’s work under this 

Contract.  The County shall inform the Contractor as soon as 

practicable of any claim or action alleging such infringement or 

unauthorized disclosure, and shall support the Contractor’s defense 

and settlement thereof. 

10.2 In the event any equipment, part thereof, or software product 

becomes the subject of any complaint, claim, or proceeding 

alleging infringement or unauthorized disclosure, such that the 

County’s continued use of such item is formally restrained, 

enjoined, or subjected to a risk of damages, the Contractor, at its 

sole expense, and providing that the County’s continued use of the 

system is not materially impeded, shall either: 

10.2.1 Procure for the County all rights to continued use of the 

questioned equipment, part, or software product; or 

10.2.2 Replace the questioned equipment, part, or software 

product with a non-questioned item; or 

10.2.2 Modify the questioned equipment, part, or software so 

that it is free of claims. 

10.3 The Contractor shall have no liability if the alleged infringement or 

unauthorized disclosure is based upon a use of the questioned 

product, either alone or in combination with other items not supplied 

by the Contractor, in a manner for which the questioned product 

was not designed nor intended.  
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EAST LOS ANGELES TRANSIT ORIENTED DEVELOPMENT 
SPECIFIC PLAN 

EXHIBIT A 
STATEMENT OF WORK  

 
1.0 SCOPE OF WORK 

The consultant will be expected to carry out the tasks and deliverables described 

below in order to prepare a Transit Oriented Development Specific Plan in East 

Los Angeles (ELATOD Specific Plan) in anticipation of the Metro Gold Line 

Eastside Extension project, currently under construction and with an estimated 

completion date of late 2009. The development standards and the codes for its 

implementation will apply in the designated area defined by the ELATOD Specific 

Plan. The ELATOD Specific Plan would be adopted by ordinance and work in 

concert with Los Angeles County Title 22 (Zoning Code) and supersede it when 

items appear in both documents.   
 

A form-based code would wholly, or partially, replace conventional zoning that 

regulates development by use; this code would be organized by zones based on 

development intensity instead of land use zones as the spatial basis for 

regulating development in the proposed transit oriented district. The zones 

implement the urban design objectives of each part of the plan area by assigning 

building types that are permitted and are not permitted and are subject to the 

requirements of the applicable zone. Each building type also includes density 

ranges that represent the typological limits of each building type and the range of 

dwellings it can accommodate and the corresponding architectural standards 

development characteristics with which to realize them.   
 

Similarly, the ELATOD Specific Plan would also provide an integrated set of 

standards with which to review the individual projects that will determine whether 

the proposed use is permitted, permitted with conditions, a Conditional Use 

Permit (CUP) is required or the use is not permitted in the zone. The ELATOD 
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Specific Plan would act as an overlay zone and would supersede where 

applicable the goals and policies of the current East Los Angeles Community 

Plan and Community Standards District in the designated Transit Oriented Plan 

area. 

One (1) of the primary objectives of the ELATOD Specific Plan is to implement 

and be consistent with the goals and policies of the Land Use (LU) Element of 

General Plan, specifically: 

 Goal LU-1: Efficient and progressive land use policies that address the 

diverse needs of all Los Angeles County (County) residents. 

 Policy LU 1.1:  Encourage urban infill development on vacant or 

underutilized sites and brownfield areas. 

 Policy LU 1.2: Promote and encourage transit oriented development along 

major transportation corridors. 

 Policy LU 1.3:   Encourage mixed use development to facilitate the linkage 

between housing and employment opportunities. 

 Policy LU 1.6: Endorse increased residential density in appropriately 

designated areas. 

The ELATOD Specific Plan must also: 

 Produce a plan that has wide support and input from the community from all 

stakeholders. 

 Support and stimulate economic growth by conducting a comprehensive 

economic analysis of the commercial and residential land market in East Los 

Angeles that produces a plan to maximize revenue-generating opportunities 

in the community. 

 Contain a comprehensive analysis of the public realm and a streetscape plan 

that includes a landscape and street design that maximizes transit access 

and integrates all forms of transportation, including walking, bicycles, transit 

and automobiles. Architectural standards and a landscape plan will be 

included for neighborhoods, station areas and blocks that enhances the local 

character. 
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 Include versions in English and Spanish for all materials produced and 

provide Spanish translation for all Public Outreach Sessions and Charrettes. 

The timeline of each task is given at the beginning of the task and is also 

represented in Chart 1 of this document. 
 

1.1  Task 1: Project Definition 
Timeline: 12 weeks; includes 2-3 weeks for staff review 

The purpose of this task is to gain a better understanding of the project 

area. The proposed transit oriented corridor will be defined as being ½ 

mile to the north and south of 3rd Street and Pomona Boulevard. The 

northern boundary is delineated by Cesar Chavez Avenue. The eastern 

boundary is formed by the Pomona Freeway, the border of unincorporated 

East Los Angeles and the City of Monterey Park, Sadler Avenue, Margaret 

Avenue, Atlantic Boulevard, Arizona Avenue and Eastern Avenue. The 

southern border of the ELATOD Specific Plan area will be Eagle Street, 5th 

Street, Hubbard Avenue and Whittier Boulevard. The western boundary is 

Indiana Avenue, the border of unincorporated East Los Angeles and the 

City of Los Angeles and Downey Road. A map of the area is provided in 

Exhibit A of this document. 

The Maravilla, Civic Center and Atlantic Pomona station areas are all less 

than ½ mile apart and all are located east of the Long Beach (710) 

Freeway and form a contiguous corridor as the last three (3) stations on 

the Gold Line Extension. The Indiana Station is on the western edge of 

East Los Angeles just east of the boundary with the City of Los Angeles. 

These two (2) areas to the west and the east of the 710 Freeway are the 

same in length east to west (1.25 miles). The 710 Freeway, and the 

Pomona Freeway and the Calvary Cemetery to the west of the 710, pose 

significant barriers and challenges to forming a continuous transit oriented 

corridor. These and other issues in the western portion of the ELATOD 

Specific Plan will be addressed in the charrette process. 
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The project definition will also familiarize the team with the relevant 

information, requirements and preliminary ideas for early direction and 

preparation for the public outreach sessions. This task includes the 

following components: 

1.1.1 Fieldwork: The consultant will facilitate the initial kickoff meeting 

with County staff to review the project scope and schedule and to 

confirm/clarify each of the key project issues and goals. This task 

also includes performing field research and analysis of existing 

conditions and will produce a Background Report document. 

1.1.2  Public Outreach: The consultant will conduct extensive public 

outreach to ensure that all stakeholders in the identified Transit 

Oriented District are properly noticed in a timely fashion of all public 

meetings regarding the proposed ELATOD Specific Plan. The 

consultants will also ensure that a representative from each 

identified stakeholder group will be able to attend the entire six (6) 

or seven (7) day charrette or make arrangements that will be 

acceptable to each stakeholder group. The consultants will conduct 

a minimum of four (4) Public Outreach sessions where they will 

present their analytical findings of the Background Report.  

The Background Report will be based on their fieldwork to engage 

the community about its aspirations and expectations for the near 

and long term. The topics covered should include a wide variety of 

subjects such as walkability, land use, open space, safety, transit 

access and the preservation of local character. At the conclusion of 

each workshop, the consultant will have generated an 

understanding about the community’s ideas and expectations for 

itself. The consultant will document each workshop in a 

memorandum to the Department of Regional Planning (DRP) staff 

for distribution to all participants. 
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The consultant will gain the necessary information with which to 

prepare a series of diagrams of the project area for a variety of 

subjects. The consultant will tour the project area with the team and 

interview the appropriate staff and interested parties to both 

communicate the consultant’s findings as well as gain additional 

insight and direction. The objective is to prepare relevant analytical 

diagrams with which to communicate to the public. 

Upon completing the Public Outreach sessions, the consultant will 

meet with County staff to evaluate the effectiveness of the venue, 

methods and techniques used to adjust their approach and/or 

adjust the scope accordingly. 

• Requests by the consultant for GIS information, such as 

parcel data for example, shall be submitted in writing at least 

one (1) week prior to the date the data is needed. 

• Requests for traffic studies are not readily accessible to the 

DRP and will take substantially more time to obtain.  The 

time needed for delivery of data to the consultant will be at 

least fifteen (15) days from the date the DRP receives the 

written request. 

1.1.3  Project Definition Session: The consultant will initiate a meeting 

with the DRP staff to review and discuss all that has materialized 

during the fieldwork and initial public outreach. The purpose of this 

session is to evaluate the progress and feedback received to date 

to both identify the relevant issues and needs of the project and to 

accordingly adjust the scope of work. Upon concluding the meeting, 

the consultant and the County will have enough information with 

which to properly define the project and provide a progress report 

to the Planning Commission in a Study Session format. 

1.1.4  Planning Commission Progress Report: The consultant will 

report all progress and feedback to the Planning Commission 



EXHIBIT A 

Exhibit A – Statement of Work – East Los Angeles Transit Oriented Development Specific Plan Page 6   
July 2008 

culminating with the project-definition based on this information. 

This will be presented to the Planning Commission for review, input 

and direction with which to begin the charrette. The charrette is to 

be for the 3rd Street Corridor and its four (4) Gold Line Stations. At 

the end of this task, the consultant will have initiated the design 

phase of this project. 

1.1.5  Task 1 Meetings and Deliverables 

 Kick off meeting and field trip with the DRP staff  

 Stakeholder interviews  

 Project Definition work session with the DRP staff 

 Four (4) Public Outreach workshops with the community 

 A Background Report based on the findings from the 

consultant’s fieldwork that describes and summarizes the 

existing conditions within the proposed Transit Oriented District 

 Analytical and Fieldwork Diagrams for use during Public 

Outreach. Format: 30x42 color Field Work Poster Plan that 

summarizes the goals, objectives and recommendations of the 

consultant along with the opportunities,  by addressing the 

topics of land use, building types, architecture, streetscape, 

circulation and street types, open spaces, economics, 

infrastructure, cultural and historic resources 

 Facilitate at least four (4) Public Outreach Sessions to address 

existing conditions in the community 

 Noticing of Public Outreach Sessions and upcoming Charrette 

in English and Spanish at least two (2) weeks before each event 

 Analytical diagrams and fieldwork observations summary, 

results of stakeholder interviews and Public Outreach 

Community Meetings. Format: 11x17 color,  twenty five (25) 

copies 
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 Facilitation of Progress Report Session with Planning 

Commission and County staff in the form of a Power Point 

presentation 

 A Project Definition Memorandum that summarizes and 

documents all of the significant findings of the Background 

Report and community input received from the Public Outreach 

Sessions that defines the project and directs the charrette 

process that follows 
 Written progress report for each deliverable emailed or faxed to 

the DRP staff on Thursdays of every week 
 All deliverables are to include versions in English and 

Spanish 
1.2  Task 2: Charrette 

Timeline: 2 weeks 

This task focuses on taking the knowledge and base-information gained 

from the Task 1 process to produce the desired outcomes that will lay the 

framework for the ELATOD Specific Plan. The charrette would be the 

method used to engage the community, identify the desired outcomes and 

move expeditiously toward tangible results. To address the plan area, the 

consultant facilitates a  seven (7) day charrette that will focus on the 

transit corridor, tentatively identified as a half-mile radius in each direction 

from each of the four (4) Gold Line Stations. 

1.2.1  The Charrette  
Through the course of the six (6) to seven (7) day charrette, 

participants will see the strategies formed by the team that will lead 

to the preparation of design solutions for the various subjects. 

Using the results from Task 1, the consultant’s team embarks on 

ideas and solutions that are applicable and in the realm of 

possibility and acceptance by the community. Throughout each 
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day, the team holds working meetings for particular subjects with 

the appropriate parties.  

The team’s work progresses toward completion by involving the 

public and any other stakeholders (e.g., owners groups, merchants, 

traffic engineers, planning staff, etc.). At the end of each day, the 

progress is presented to the participants for review and comment. 

Each day builds upon the next with participants clearly seeing 

progress and results.  

The charrette concludes with a final presentation to the community 

by the consultant team. Depending upon the issues and needs, the 

consultant also will provide daily summary presentations throughout 

the charrette. On the last day of the charrette, the structural content 

will be presented for review and comment. The sessions are broken 

down by theme each day and a summary of the most important 

topics covered are described: 

 Day 1: Background and Vision 
 Goals, Objectives and Strategies for Economics, Land Use, 

Retail, Urban Design, Streetscapes, and Open Spaces 

Preliminary Program 

 Day 2: Schematic Design 
 Land Use Plan, Urban Design Plan, Streetscape Plan 

 The following topics will be presented by the facilitators to 

the participants:  

a) Infrastructure Needs Analysis 

b) Economic Analysis of Alternatives 

c) Financing, Development and Implementation Outline  

d) Perspectives and Images of Desired Outcomes 

 Day 3: Details/Technical Review 
 Preliminary Form Based Code  

 Refined products from Day 2  
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 Day 4: Code and Implementation 
 Draft Form Based Code  
 Draft products from Day 3 

 Days 5-7: Final Design and Production 
 Goals, Policies and Objectives for all products from previous 

days, including: Form Based Code, Land Use, Urban 

Design, and Streetscape Plans. 

 Final Presentation 

1.2.2  Task 2 Deliverables: 
 Facilitation and completion of Charrette  

 Translation into Spanish available during all parts of the 
Charrette and all materials supplied shall have instructions 
in English and Spanish 

1.3  Task 3: Post Charrette 
Timeline: 8 weeks; includes 4 weeks for staff review 

The purpose of the post charrette process is to take stock of all strategies, 

outlines, illustrated ideas, methods, desired outcomes, codes and 

implementation measures produced during each charrette, refine each as 

necessary and provide all of the materials for review by the public and by 

the consultant team. For this task, the consultant will produce refinements 

to any diagrams, drawings, memos or other items produced that will be 

used in the ELATOD Specific Plan document. 
1.3.1  Task 3 Deliverables 

 Written Report to the DRP Staff regarding Charrette Results and 

Direction 

 Written Report summarizing findings and recommendations and 

outline of the economic impact and marketing study 

 Twenty five (25) copies of Charrette Catalog, an 11x17 color 

document that contains all materials produced at the Charrette 

including a pdf version for the DRP to post on its website 
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 A large format, reproducible Poster Plan version of the 

Charrette Catalog 

 Provide a written report including diagrams and drawings for the 

following subjects: 

 Urban Design Plan: Neighborhood, District and Corridor 

Geography 

 Urban Design Plan: Block and Street Plan 

 Land Use Plan: Regulating Plan and Zones with Form Based 

Code that include the following elements: 

a) Land Use Standards 

b) Development Standards 

c) Building Types, Placement and Massing 

d) Frontage Types 

e) Architectural Styles 

 Traffic, Parking, Transit and Circulation Plan  

 Public Realm Plan: Plazas, Streetscapes, Sections 

 Infrastructure Plan: Sewer, storm drain, water, others as 

appropriate 

 Financing, Development and Implementation Strategy 

Outline: includes planning-level cost estimates and funding 

sources for each component 

 Retail Program and Strategy Diagram  

 Project Description Report 

 Written progress report to the DRP staff for each deliverable 

emailed or faxed on Thursdays of every week 

 All deliverables are to include versions in English and 
Spanish 
 

1.4  Task 4: Prepare Transit Oriented District Specific Plan 
Timeline: 22 weeks; includes 4 weeks for staff review of Administrative 

Draft, Public Hearing Draft and Final Draft of ELATOD Specific Plan 
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The purpose of this task is for the consultant to produce a final product in 

the form of an ELATOD Specific Plan. The Plan will create a completely 

new set of development standards and zoning codes within the specified 

boundaries of the Transit Oriented District. These new standards and form 

based zoning codes will supersede those in the East Los Angeles 

Community Plan and the East Los Angeles Community Standards District 

within the Transit Oriented District when items appear in both documents. 

The goals, outcomes, policies, strategies, frameworks and plans identified 

in the Charrettes will be translated into the appropriate narrative, 

standards, measures and programs. The implementation tool will be a 

new Form Based Zoning Code. 

The consultant will prepare an Administrative Draft and Executive 

Summary of the ELATOD Specific Plan with one (1) review by County 

staff during a two (2) to three (3) week period. The consultant will conduct 

up to two (2) meetings with County staff. This process will be repeated for 

the Public Hearing Draft and the Final Draft. 

The actual content and organization of the ELATOD Specific Plan is 

subject to discussion between the DRP and the consultant, the document 

is proposed to contain these major elements and be organized as follows: 
Chapter 1: Introduction 
 Plan Purpose, Authority and Goals 

 Existing Conditions 

 Specific Plan Policies 

 Public Participation and Plan Participation 

 Introduction to the District Plan Principles 

 Strategy and Framework for Revitalization 
Chapter 2: Form and Character 
 Vision and Plan for 3rd St Transit Oriented Corridor/District 

 Cultural Resources 

 Landscape 
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 The Public Realm: Nature, Open Space, Parks, Plazas,  

 Streetscapes and Trails 

 Environmental Stewardship 

 Storm Water Management 

 Trees and Planting 

 Mobility Plan 

 Connectivity 

 Street Design and Street Network 

 Parking 

 Transit, Parking and Cyclists 
 

Chapter 3: Implementation 
 Strategy to Achieve Revitalization 

 Economic and Fiscal Summary 

 Plan-Wide Implementation Priorities 

 Development Potential and Implementation Schedule 

 Summary of Projects for Implementation 

 Funding Sources 

 Utility Infrastructure 

 Water Supply 

 Sewage Disposal 

 Storm Drainage 

 Energy and Resource Conservation 

 Relocation of Utilities below ground 
Chapter 4: The Code 
The consultant will develop a form based code for this project area. 

A form based code is a prescriptive code that is focused on the 

types, architecture and forms of buildings, emphasizes the visual 

aspect of development, streets types and neighborhoods and 

creating pleasing and functional public spaces as opposed to 

traditional zoning that is based on proscribing which uses are 
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permitted and those that are not. The form based code should be 

organized in the following manner: 

 Applicability, Administration and Organization 

 Regulating Plan and Zones 

 Land Uses 

 Development Regulations 

 Architectural Standards 

 Architectural Types 

 Building Placement and Massing 

 Frontage Types 

 Architectural Style 

 Sign Regulations 

 Other Project Design and Development Standards 

 Parking Design 

 Landscape Standards 

 Fences, Walls and Screening 

 Subdivision/Open Space Standards 

 Street Network Standards 

 Procedures for Variances and Nonconformities 

 Code Glossary 
1.4.1   Meetings and Deliverables 

 Consultant meets with the DRP staff up to two (2) times to 

review Administrative Draft 

 Consultant meets with the DRP staff up to two (2) times to 

review Public Hearing Draft  

 Consultant meets with the DRP staff up to two (2) times to 

review Final Draft 
 Administrative Draft of ELATOD Specific Plan (reproducible 

11x17 Color, twenty five [25] copies) + meeting with staff 

 Public Hearing Draft of ELATOD Specific Plan (reproducible 

11x17 Color, twenty five [25] copies) + meeting with staff 
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 Final Draft of ELATOD Specific Plan (reproducible 11x17 Color, 

twenty five [25] copies) 

 A large format, reproducible Poster Plan of the Administrative 

Draft, Public Hearing Draft and the Final Draft of the ELATOD 

Specific Plan 

 Two (2) Form Based Code Training Sessions: available for all 

interested sections of the DRP 

 Attend and make Power Point presentation at an Administrative 

Draft Review Session with the Planning Commission  

 Attend and make Power Point presentation at an Public Hearing 

Draft Review Session with Planning Commission 

 All deliverables are to include versions in English and 
Spanish 

1.5  Task 5:  Adoption Process  
Timeline: 9 months 

The consultant is present at every Planning Commission and Board of 

Supervisors hearing and will answer any questions from the 

Commissioners/Supervisors.  The consultant also may be required to give 

presentations at any select number of these hearings.  The consultants 

shall remain available for any and all assistance required to the DRP 

throughout the entire adoption process. 
1.5.1  Deliverables 

 The consultant will attend and participate in all Planning 

Commission and Board of Supervisors public hearings 

regarding the ELATOD Specific Plan throughout the adoption 

process. 

 1.6 Task 6:  Prepare Related California Environmental Quality Act  
Documents 

Timeline: 65 weeks 

1.6.1 Project Kick-Off Meeting and Environmental Impact Report 
Team Coordination Meetings  
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The Environmental Impact Report (EIR) consultant project manager 

will attend a kick-off meeting with County staff. This meeting will be 

to confirm the schedule for the preparation of the EIR, set dates for 

the scoping meetings, and review the project description and 

schedule. The consultant will attend the kick-off meeting at the 

beginning of the ELATOD Specific Plan process and begin the 

California Environmental Quality Act (CEQA) process at that time. 

The meeting will also serve as a “brainstorming” session to allow 

the project team to identify key areas of concern and potential 

mitigation. Other County staff meetings will be scheduled as 

needed, up to a total of five (5) meetings throughout the course of 

preparing the ELATOD Specific Plan. The EIR will be done 

concurrently with ELATOD Specific Plan tasks.   

1.6.2 Prepare Initial Study 

The EIR consultant will prepare an Initial Study utilizing the 

County’s unique format. The Initial Study will be completed after the 

project kick-off meeting and once a preliminary draft of the Plan has 

been completed (to allow for preparation of the project description). 

Two (2) rounds of County staff review of the Initial Study will be 

provided, meaning both preliminary and administrative versions 

prior to preparation of the Initial Study for public review. 

1.6.3 Notice of Preparation 

The EIR consultant will prepare the Notice of Preparation (NOP), 

and the County will circulate the NOPs as part of the early scoping 

effort. 

1.6.4 Public Scoping Meeting 

The EIR consultant will conduct up to three (3) public scoping 

meetings on the EIR.  
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1.6.5 Prepare Screen check Draft EIR 

The EIR consultant will prepare a complete screen check Draft EIR 

for review by County staff prior to publication. The screen check 

draft will include all text, tables, and figures, and will be prepared in 

accordance with the CEQA Guidelines. The Draft EIR will include 

the following sections: 

 Executive Summary. The Executive Summary will identify each 

significant effect of the project; issues raised by the agencies 

and the public; and the relation to the General Plan. Actions 

associated with the project, including all approvals and reviews 

necessary for implementation of the project, will be identified 

and listed. The Executive Summary will be produced complete 

with graphics to allow the County to distribute the summary as a 

stand-alone document, if desired. 

 Introduction. The Introduction will summarize the legal role of 

the EIR in the development process and will describe why an 

EIR is considered appropriate for the project proposed. The 

Introduction will also indicate the issues that are addressed in 

the EIR and why others were dismissed through the Initial 

Study. 

 Project Description. The Project Description will include 

descriptions, maps, and drawings illustrating the proposed 

project; a detailed description of each project component; 

information about potential construction activities; and a 

description of existing conditions. All project objectives will be 

listed and described.  Also included will be a list of all public 

approvals that may be required to implement the project and a 

list of all agencies that will be expected to the use the EIR for 

CEQA clearance in their actions related to the project. 
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 Environmental Setting. This section will outline the 

environmental setting for each environmental issue evaluated in 

the EIR, focusing on the current state of the immediate 

environment and other regulations that currently apply. 

 Thresholds Used to Determine Level of Impact. Explicit 

thresholds of significance will indicate what standards apply to 

the environmental category and will be the basis for determining 

whether a project effect is or is not significant. Regulatory 

agencies standards, the County’s General Plan, CEQA 

regulations, and appropriate scientifically based standards will 

be clearly stated and documented. 

 Environmental Impacts. The technical analysis of potential 

impacts will be provided in this section, drawing from the 

technical studies described above and the additional analysis 

conducted. 

 Mitigation Measures. This section will identify mitigation 

measures required to avoid or minimize any identified significant 

impacts. Any mitigation needed in addition to the compliance 

with existing standards and regulations will be practical and 

specific. Where possible, mitigation will be incorporated into the 

Draft Zoning Ordinance. 

 Level of Impact after Mitigation. This section will identify the 

residual impact remaining after the identified mitigation is 

implemented. 

 Analysis of Alternatives. This section will provide an analysis of 

three (3) different project alternatives for each project. The 

alternatives chosen for analysis may include options raised 

during the NOP review period or alternative approaches 

considered during the project review process. Two (2) additional 

alternatives will focus on alternate project design or uses. The 
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No Project alternative required by CEQA will be examined as 

well. 

 CEQA Required Findings. This section will provide all the 

sections required by CEQA, including: Growth-Inducing, Effects, 

Cumulative Impacts, Significant Environmental Effects, 

Significant Irreversible Environmental Changes, and effects 

found not to be significant.  

 References. This section will list references used in the EIR and 

identify organizations and persons consulted in preparation of 

the EIR. 

1.6.6 Prepare Draft EIR for Public Review 

The purpose of this task is to prepare the Draft EIR for distribution 

to the public for the required public review after revisions are made 

in response to County staff comments on the administrative draft. 

The EIR consultant will prepare the Notice of Completion and 

Environmental Transmittal Form (as required by the State 

Clearinghouse) and submit these forms, along with the EIR, to the 

State Clearinghouse. The County will be responsible for publishing 

the Notice of Completion and filing it with the County Clerk. 

1.6.7 Prepare Responses to Comments 

Following the completion of the public review period on the Draft 

EIR, the EIR consultant will prepare responses to the comments 

received in writing. An administrative draft version of the responses 

to comments will be submitted to the County for review. Two (2) 

rounds of review are anticipated. The final version of the responses 

to comments will be included in the Final EIR.  The EIR consultant 

assumes a moderate level of public comment on the Draft EIR. If a 

substantial volume of comment letters is received, this allowance 

may be exceeded. At the close of the comment period, The EIR 
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consultant will assess with County staff the effort required to fully 

respond to comments and determine whether a budget adjustment 

is required. 

1.6.8 Prepare Draft and Final Mitigation Monitoring Program  

The purpose of this task is to prepare a Mitigation Monitoring 

Program (MMP) consistent with County CEQA Guidelines. The EIR 

consultant will prepare an MMP for the mitigation measures 

identified in the EIR consistent with the County’s standards for such 

documents. The MMP will identify required mitigation measures, 

responsible implementing agencies or departments, and the 

timeframe for implementation. The EIR consultant will provide a 

draft for staff review and prepare a final version that incorporates 

staff’s directed revisions.  

1.6.9 Prepare Final EIR 

Once staff has approved the Responses to Comments, the EIR 

consultant will prepare a draft Final EIR which meets CEQA 

guidelines. The draft Final EIR will include the following: 

 Revised cover page 

 Revised table of contents 

 Revised text of EIR incorporating changes 

 Responses to comments on the Draft EIR 

 Comments received 

1.6.10 Findings of Fact and Statement of Overriding Considerations 

The EIR consultant, will prepare the required Findings and, if 

necessary, the Statement of Overriding Considerations for action 

by the Board of Supervisors on the project. The Statement of 

Overriding Considerations and Findings of Fact will become 

exhibits of the Resolution certifying the Final EIR, providing 
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evidence that the County has considered environmental effects and 

mitigation measures in compliance with CEQA, and thus can certify 

the EIR. 

1.6.11 Attend Public Hearings  

The EIR consultant’s project manager and appropriate technical 

specialists will be available to attend two (2) public hearings on the 

project before the Planning Commission and the Board of 

Supervisors.  

1.6.12 Program Management  

The EIR consultant will use standardized and proven methods of 

tracking program progress and budget, ensuring that the schedule 

is maintained, that the budget is adhered to, and that appropriate 

staff is assigned as needed. Tools utilized include a company-wide 

labor schedule that is updated weekly to allocate staff hours over a 

four (4) month period. The consultant also employs accounting and 

project management software that allows the project manager to 

check weekly on the budget and staff utilization. Weekly phone 

conservations between the DRP staff and the consultant will occur 

on a weekly basis and written progress reports will be provided with 

monthly invoices to keep County staff apprised of program 

progress.  

   Summary of EIR Meetings and Products 

  1.6.13 Meetings and Deliverables   

 Up to three (3) Scoping Meetings 

 Up to five (5) Meetings with County Staff 

 Two (2) Public Hearings   

 Revised Project Schedule, including Scoping Meeting Dates 

 Draft Project Description  
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 Preliminary, Administrative, and Public Review Initial Study 

 Preliminary Draft EIR 

 Administrative Draft EIR 

 Public Review Draft EIR 

 Preliminary Draft Responses to Comments 

 Administrative Draft Responses to Comments 

 Response to Comments Document for Public Hearings 

 Draft and Final MMP 

 Preliminary Draft Final EIR 

 Administrative Draft Final EIR 

 Final EIR for Publication 

 Monthly Progress Reports 

 All deliverables are to include versions in English and  
Spanish 

2.0   ADDITION/DELETION OF WORK 

2.1  This scope of work may require modifications to accommodate special 

tasks or projects which may arise during the course of the Contract; 

including adding/deleting specific tasks, work products, or meetings.  At 

any time during the Contract, the consultant may be notified in writing of 

desired changes by the Director of Planning or designee.  Any desired 

changes must be mutually agreed upon, in writing, between the consultant 

and the County. 

 2.2  All changes must be made in accordance with Sub-paragraph 8.1 

Amendments of the Contract. 

3.0 QUALITY CONTROL 
The Contractor shall establish and utilize a comprehensive Quality Control Plan to 

assure the County a consistently high level of service throughout the term of the 

Contract.  The Plan shall be submitted to the County Contract Project Monitor for 
review.  The plan shall include, but may not be limited to the following: 
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3.1 Method of monitoring to ensure that Contract requirements are being met; 

3.2 A record of all inspections conducted by the Contractor, any corrective 

action taken, the time a problem was first identified, a clear description of the 

problem, and the time elapsed between identification and completed 

corrective action, shall be provided to the County upon request. 

4.0 QUALITY ASSURANCE PLAN 
 The County will evaluate the Contractor’s performance under this Contract using 

the quality assurance procedures as defined in this Contract, Paragraph 8, 

Standard Terms and Conditions, Sub-paragraph 8.15, County’s Quality Assurance 

Plan.   

4.1 Monthly Meetings 
 Contractor is required to attend a scheduled monthly meeting in addition to 

the meeting called out in each task description in the Scope of Work  

4.2 Contract Discrepancy Report  
 Verbal notification of a Contract discrepancy will be made to the Contract 

Project Monitor as soon as possible whenever a Contract discrepancy is 

identified.  The problem shall be resolved within a time period mutually 

agreed upon by the County and the Contractor. 
 

 The County Contract Project Monitor will determine whether a formal 

Contract Discrepancy Report shall be issued.  Upon receipt of this 

document, the Contractor is required to respond in writing to the County 

Contract Project Monitor within five (5) workdays, acknowledging the 

reported discrepancies or presenting contrary evidence.  A plan for 

correction of all deficiencies identified in the Contract Discrepancy Report 

shall be submitted to the County Contract Project Monitor within ten (10) 

workdays. 
4.3 County Observations 
 In addition to departmental contracting staff, other County personnel may 

observe performance, activities, and review documents relevant to this 

Contract at any time during normal business hours.  However, these 
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personnel may not unreasonably interfere with the Contractor’s 

performance.  
 
5.0 RESPONSIBILITIES 
 The County’s and the Contractor’s responsibilities are as follows: 

 COUNTY 
 5.1 Personnel 

The County will administer the Contract according to the Contract, 

Paragraph 6.0, Administration of Contract - County.  Specific duties will 

include: 

5.1.1 Monitoring the Contractor’s performance in the daily operation of 

this Contract. 

5.1.2 Providing direction to the Contractor in areas relating to policy, 

information and procedural requirements. 

5.1.3 Preparing Amendments in accordance with the Contract, 

Paragraph 8.0, Standard Terms and Conditions, Sub-paragraph 8.1 

Amendments. 

 5.2 Furnished Items 
  5.2.1 County Holiday Calendar  

CONTRACTOR 
 5.3 Licenses, Permits, Registrations and Certificates 
  Contractor shall obtain and maintain in effect during the term of this 

Contract, all licenses, permits, registrations and certificates, if any, required 

by law, which are applicable to the performance of this Contract, and shall 

further ensure that all of its officers, employees and agents who perform 

services hereunder obtain and maintain in effect during the term of this 

Contract, all licenses, permits, registrations and certificates required by law 

which are applicable to their performance of services hereunder. 
 5.4 Project Manager 
  5.4.1 Contractor shall provide a full-time Project Manager or designated 

alternate. County must have access to the Project Manager during 
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all hours, three hundred sixty five (365) days per year. Contractor 

shall provide a telephone number where the Project Manager may 

be reached on a twenty four (24) hour per day basis. 

5.4.2 Project Manager shall act as a central point of contact with the 

County.  

  5.4.3 Project Manager/alternate shall have full authority to act for 

Contractor on all matters relating to the daily operation of the 

Contract. Project Manager/alternate shall be able to effectively 

communicate, in English, both orally and in writing.  
5.5 Personnel 

5.5.1 Contractor shall assign a sufficient number of employees to perform 

the required work. At least one (1) employee on site shall be 

authorized to act for Contractor in every detail and must speak and 

understand English. 
5.5.2 Contractor shall be required to background check their employees 

as set forth in Sub-paragraph 7.4 – Background & Security 

Investigations, of the Contract. 

5.6 Uniforms/Identification Badges 
5.6.1 Contractor employees assigned to County facilities shall wear an 

appropriate uniform at all times.  Uniform to consist of a shirt with the 

company name on it. Uniform pants are optional. All uniforms, as 

required and approved by the Director of Planning or designee, will 

be provided by and at Contractor’s expense. 

5.6.2 Contractor shall ensure their employees are appropriately identified 

as set forth in Sub-paragraph 7.3 – Contractor’s Staff Identification, of 

the Contract. 

 5.7 Materials and Equipment 
  The purchase of all materials/equipment to provide the needed services is 

the responsibility of the Contractor. Contractor shall use materials and 

equipment that are safe for the environment and safe for use by the 

employee.  
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5.8 Training 
5.8.1 Contractor shall provide training programs for all new employees and 

continuing in-service training for all employees. 

5.8.2 All employees shall be trained in their assigned tasks and in the safe 

handling of equipment.  All equipment shall be checked daily for 

safety.  All employees must wear safety and protective gear 

according to OSHA standards. 
5.9 Contractor’s Office  

5.9.1 Contractor shall maintain an office with a telephone in the company’s 

name where Contractor conducts business.  The office shall be 

staffed during the hours of 8:00 a.m. to 5:00 p.m., Monday through 

Friday, by at least one (1) employee who can respond to inquiries 

and complaints which may be received about the Contractor’s 

performance of the Contract.  When the office is closed, an 

answering service shall be provided to receive calls.  The Contractor 

shall answer calls received by the answering service within two (2) 

hours of receipt of the call.  
 5.10 Furnished Items 

5.10.1 The contractor shall furnish all personnel, transportation, supplies, 

equipment, materials and other items necessary to provide all 

deliverables required under this Contract.  These include, but are not 

limited to the following items and activities: 

 A. The Contractor shall maintain an office in the company’s name 

where the Contractor conducts business in Los Angeles 

County or an adjacent county.  Phone, fax, computer, and 

travel-related expenses for meetings are the responsibility of 

the Contractor and not the County. 

 B. The Contractor shall provide courier service between the 

Contractor’s office and the County.  The Contractor shall pay 

the costs of such services out of its own resources. 
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6.0 HOURS/DAYS OF WORK 
6.1 Contractor will be available during the DRP’s regular business hours of 

Monday through Thursday between 7:00 a.m. and 6:00 p.m. to respond to 

County inquiries.  The County may require flexible, non-traditional hours.  

This may require a change in the hours of operation which shall be 

accommodated by Contractor at no additional cost to the County and 

approved by the County. 
   

Contractor is not required to provide services on County-recognized 

holidays.  The DRP will provide a list of County Holidays to Contractor at the 

time the Agreement is approved, and at the beginning of each calendar 

year. 

7.0 WORK SCHEDULES 
7.1 Contractor shall submit for review and approval a work schedule for each 

facility to the County Project Director within ten (10) days prior to starting 

work.  Said work schedules shall be set on an annual calendar identifying all 

the required on-going maintenance tasks and task frequencies. The 

schedules shall list the time frames by day of the week, morning, and 

afternoon the tasks will be performed. 

7.2 Contractor shall submit revised schedules when actual performance differs 

substantially from planned performance. Said revisions shall be submitted to 

the County Project Manager for review and approval within five (5) working 

days prior to scheduled time for work. 

8.0 UNSCHEDULED WORK 
8.1 The County Project Manager or designee may authorize the Contractor to 

perform unscheduled work, including, but not limited to, repairs and 

replacements when the need for such work arises out of extraordinary 

incidents such as vandalism, acts of God, and third party negligence; or to 

add to, modify or replace deliverables. 

8.2 Prior to performing any unscheduled work, the Contractor shall prepare and 

submit a written description of the work with an estimate of labor and 
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materials. If the unscheduled work exceeds the Contractor’s estimate, the 

County Project Director or designee must approve the excess cost. In any 

case, no unscheduled work shall commence without written authorization. 

8.3 When a condition exists wherein there is imminent danger of injury to the 

public or damage to property, Contractor shall contact the County’s Project 

Director for approval before beginning the work. A written estimate shall be 

sent within twenty four (24) hours for approval. Contractor shall submit an 

invoice to the County’s Project Director within five (5) working days after 

completion of the work. 

8.4 All unscheduled work shall commence on the established specified date. 

Contractor shall proceed diligently to complete said work within the time 

allotted. 

8.5 The County reserves the right to perform unscheduled work itself or assign 

the work to another Contractor. 
9.0 SPECIFIC WORK REQUIREMENTS  

 Tasks are to be initiated and completed according to the work schedule 

listed in Exhibit B of this document.  

 The desired results are listed in the meetings and deliverables section 

beginning with Section 1.1.5 through Section 1.6.13 and must be completed 

by the Thursday of the week listed in Exhibit B of this document. 

10.0 PERFORMANCE REQUIREMENTS SUMMARY 
 All listings of services used in the Performance Requirements Summary (PRS) are 

intended to be completely consistent with the Contract and the SOW, and are not 

meant in any case to create, extend, revise, or expand any obligation of Contractor 

beyond that defined in the Contract and the SOW.  In any case of apparent 

inconsistency between services as stated in the Contract and the SOW and this 

PRS, the meaning apparent in the Contract and the SOW will prevail.  If any service 

seems to be created in this PRS which is not clearly and forthrightly set forth in the 

Contract and the SOW, that apparent service will be null and void and place no 

requirement on Contractor. 
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Work Requirements 

EAST LOS ANGELES TOD SPECIFIC PLAN TIMELINE 
  

Weeks 1‐12  Weeks 13‐14  Weeks 15‐23  Weeks 24‐46  Weeks 47‐65 
Weeks 66‐

87   
Tasks    

Project Definition    
                 
                 

Charrette 
  

  
              

                 

Post Charrette 
     

  
           

                 

Prepare TOD Plan 
     

          

Plan Adoption 
        

Prepare EIR  
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PRICING SCHEDULE 
 

 

 

Task 3 Post Charrette  
Task 3 Quality Control Coordination  

Task 4.1 1st Admin Draft Specific Plan  
Task 4.1 Quality Control Coordination  

Task 4.3 Public Draft Specific Plan 
Task 4.3 Quality Control 

Task 5 Adoption Process  
Task 5 Quality Control Coordination  

Task 6 EIR  
Task 6 Quality Control Coordination  

Task 7 Final Specific Plan  
Task 7 Quality Control Coordination 

Fee 
Amount 

$198,855 
$3,000  

$235,825 
$2,000  

$50,990 
$4,000  

$128,120 
$10,000  

$116,755 
$10,000  

$37,790 
$4,500  

$498,570 
$7,500  

$23,930 
$1,000  

Total Fee   $1,332,835 
Expenses     $160,000  

Total Contract Amount $1,492,835  

May 29, 2008  

Moule & Polyzoides Architects and Urbanists  
East Los Angeles Transit Oriented Development Specific Plan    

Task 1 Project Definition  
Task 1 Quality Control Coordination  

Task 2 Charrette  
Task 2 Quality Control Coordination  
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COUNTY’S ADMINISTRATION 
 
CONTRACT NO. _________________ 
 

COUNTY PROJECT DIRECTOR: 
 
Name: __Bruce McClendon___________________________  
Title: __Director of Planning___________________________  
Address:     320 W. Temple St. Rm. 1383  
     Los Angeles, CA  90012  
Telephone: (213) 974-6401___________________  
Facsimile: (213) 974-6384 ___________________ 
E-Mail Address: BMcClendon@planning.lacounty.gov _ 
 
COUNTY PROJECT MANAGER: 
 
Name: __ Russell Fricano__________________________  
Title: __ Supervising Regional Planner__________________________  
Address:      320 W. Temple St. Rm. 1383  
      Los Angeles, CA  90012  
Telephone: (213) 974-6427____________________  
Facsimile: (213) 974-6384 ____ _______________ 
E-Mail Address: rfricano@planning.lacounty.gov _____ 

 
COUNTY CONTRACT PROJECT MONITOR: 
 
Name: __David McDonald___________________________  
Title: __Senior Regional Planning Assistant __________________________  
Address:     320 W. Temple St. Rm. 1383  
     Los Angeles, CA  90012   
Telephone: (213) 974-6417 ___________________  
Facsimile: (213) 974-6384 ___________________ 
E-Mail Address: dmcdonald@planning.lacounty.gov ____ 
 
COUNTY CONTRACT MANAGER: 
 
Name: _Ania Onley____________________________  
Title: _Head, Strategic Planning and Program Services________________________  
Address:   320 W. Temple St., Rm. 1383  
   Los Angeles, CA  90012  
Telephone: _(213) 974-6631 __________________  
Facsimile: _(213) -974-6384____________ _____ 
E-Mail Address: _aonley@planning.lacounty.gov ______
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CONTRACTOR’S NAME:__Moule & Polyzoides____________                     ______________  
CONTRACT NO:                                                                            
CONTRACTOR’S PROJECT MANAGER: 
 
Name:     Jose Antonio Perez                                                                                            
Title:    Senior Associate                                                                                                 
Address:    180 East California Boulevard                                                                             
    Pasadena, CA  91105                                                                                         
Telephone:           (626) 844-2400   Ext. 231                       
Facsimile:    (626) 844-2410                                     
E-Mail Address:    aperez@mparchitects.com               
 

CONTRACTOR’S AUTHORIZED OFFICIAL(S) 
 
Name:   Stefanos Polyzoides                                                                                            
Title:   Partner                                                                                                                 
Address:   180 East California Boulevard                                                                             
   Pasadena, CA  91105                                                                                         
Telephone: _(626) 844-2400   Ext. 239                     
Facsimile:   (626) 844-2410                                     
E-Mail Address:  spolyzoides@mparchitects.com       
 
Name:   Elizabeth Moule                                                                                                   
Title:   Partner                                                                                                                 
Address:   180 East California Boulevard                                                                             
   Pasadena, CA  91105                                                                                          
Telephone: _(626) 844-2400   Ext. 238                       
Facsimile:   (626) 844-2410                                     
E-Mail Address:   emoule@mparchitects.com               
 
Notices to Contractor shall be sent to the following: 
 
Name:   Stefanos Polyzoides                                                                                            
Title:   Partner                                                                                                                 
Address:   180 East California Boulevard                                                                             
   Pasadena, CA  91105                                                                                         
Telephone: _(626) 844-2400   Ext. 239                      
Facsimile:   (626) 844-2410                                     
E-Mail Address: _spolyzoides@mparchitects.com      
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TECHNICAL EXHIBT 1 

CONTRACT DISCREPANCY REPORT 
TO: 
FROM: 
DATES: Prepared: __________________ 

 Returned by Contractor: __________________ 
 Action Completed: __________________ 
 
DISCREPANCY PROBLEMS:___________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
_____________________________  _________________________ 
Signature of County Representative                 Date 

 

CONTRACTOR RESPONSE (Cause and Corrective Action): ________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
____________________________  _________________________ 
Signature of Contractor Representative                 Date 

 
COUNTY EVALUATION OF CONTRACTOR RESPONSE:____________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
____________________________  _________________________ 
Signature of County Representative                 Date 
 

COUNTY ACTIONS:__________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
CONTRACTOR NOTIFIED OF ACTION: 
County Representative’s Signature and Date ________________________________________________________ 

 

Contractor Representative’s Signature and Date _____________________________________________________
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2.203.010 Findings.  

The board of supervisors makes the following findings. The county of Los Angeles allows its permanent, full-time 
employees unlimited jury service at their regular pay. Unfortunately, many businesses do not offer or are reducing 
or even eliminating compensation to employees who serve on juries. This creates a potential financial hardship 
for employees who do not receive their pay when called to jury service, and those employees often seek to be 
excused from having to serve. Although changes in the court rules make it more difficult to excuse a potential 
juror on grounds of financial hardship, potential jurors continue to be excused on this basis, especially from longer 
trials. This reduces the number of potential jurors and increases the burden on those employers, such as the 
county of Los Angeles, who pay their permanent, full-time employees while on juror duty. For these reasons, the 
county of Los Angeles has determined that it is appropriate to require that the businesses with which the county 
contracts possess reasonable jury service policies. (Ord. 2002-0015 § 1 (part), 2002) 

2.203.020 Definitions. 

The following definitions shall be applicable to this chapter: 
 
A.  “Contractor” means a person, partnership, corporation or other entity which has a contract with the county 

or a subcontract with a county contractor and has received or will receive an aggregate sum of $50,000 or 
more in any 12-month period under one or more such contracts or subcontracts. 

 
B. “Employee” means any California resident who is a full-time employee of a contractor under the laws of 

California. 
 
C. “Contract” means any agreement to provide goods to, or perform services for or on behalf of, the county 

but does not include: 
 

1. A contract where the board finds that special circumstances exist that justify a waiver of the 
requirements of this chapter; or 

 
2. A contract where federal or state law or a condition of a federal or state program mandates the use 

of a particular contractor; or 
 
3. A purchase made through a state or federal contract; or 
 
4. A monopoly purchase that is exclusive and proprietary to a specific manufacturer, distributor, or 

reseller, and must match and inter-member with existing supplies, equipment or systems 
maintained by the county pursuant to the Los Angeles County Purchasing Policy and Procedures 
Manual, Section P-3700 or a successor provision; or 

 
5. A revolving fund (petty cash) purchase pursuant to the Los Angeles County Fiscal Manual, Section 

4.4.0 or a successor provision; or 
 
6. A purchase card purchase pursuant to the Los Angeles County Purchasing Policy and Procedures 

Manual, Section P-2810 or a successor provision; or 
 
7. A non-agreement purchase with a value of less than $5,000 pursuant to the Los Angeles County 

Purchasing Policy and Procedures Manual, Section A-0300 or a successor provision; or 
 
8. A bona fide emergency purchase pursuant to the Los Angeles County Purchasing Policy and 

Procedures Manual, Section PP-1100 or a successor provision. 
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D. “Full time” means 40 hours or more worked per week, or a lesser number of hours if: 
 

1.  The lesser number is a recognized industry standard as determined by the chief executive officer, 
or 

 
2. The contractor has a long-standing practice that defines the lesser number of hours as full time. 

 
E. “County” means the county of Los Angeles or any public entities for which the board of supervisors is the 

governing body. (Ord. 2002-0040 § 1, 2002: Ord. 2002-0015 § 1 (part), 2002) 

2.203.030 Applicability. 

This chapter shall apply to contractors who enter into contracts that commence after July 11, 2002. This chapter 
shall also apply to contractors with existing contracts which are extended into option years that commence after 
July 11, 2002. Contracts that commence after May 28, 2002, but before July 11, 2002, shall be subject to the 
provisions of this chapter only if the solicitations for such contracts stated that the chapter would be applicable. 
(Ord. 2002-0040 § 2, 2002: Ord. 2002-0015 § 1 (part), 2002) 

2.203.040 Contractor Jury Service Policy.  

A contractor shall have and adhere to a written policy that provides that its employees shall receive from the 
contractor, on an annual basis, no less than five days of regular pay for actual jury service. The policy may 
provide that employees deposit any fees received for such jury service with the contractor or that the contractor 
deduct from the employees’ regular pay the fees received for jury service. (Ord. 2002-0015 § 1 (part), 2002) 

2.203.050 Other Provisions.  

A. Administration. The chief executive officer shall be responsible for the administration of this chapter. The 
chief executive officer may, with the advice of county counsel, issue interpretations of the provisions of 
this chapter and shall issue written instructions on the implementation and ongoing administration of this 
chapter. Such instructions may provide for the delegation of functions to other county departments. 

 
B. Compliance Certification. At the time of seeking a contract, a contractor shall certify to the county that it 

has and adheres to a policy consistent with this chapter or will have and adhere to such a policy prior to 
award of the contract. (Ord. 2002-0015 § 1 (part), 2002) 

2.203.060 Enforcement and Remedies.  

For a contractor’s violation of any provision of this chapter, the county department head responsible for 
administering the contract may do one or more of the following: 
 
1. Recommend to the board of supervisors the termination of the contract; and/or, 
 
2. Pursuant to chapter 2.202, seek the debarment of the contractor. (Ord. 2002-0015 § 1 (part), 2002) 
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2.203.070. Exceptions. 

A. Other Laws. This chapter shall not be interpreted or applied to any contractor or to any employee 
in a manner inconsistent with the laws of the United States or California. 

 
B. Collective Bargaining Agreements. This chapter shall be superseded by a collective bargaining 

agreement that expressly so provides. 
 
C. Small Business. This chapter shall not be applied to any contractor that meets all of the following: 
 
 1. Has ten or fewer employees during the contract period; and, 
 
 2. Has annual gross revenues in the preceding twelve months which, if added to the annual 

amount of the contract awarded, are less than $500,000; and, 
 
 3. Is not an affiliate or subsidiary of a business dominant in its field of operation. 
 
“Dominant in its field of operation” means having more than ten employees and annual gross revenues in 
the preceding twelve months which, if added to the annual amount of the contract awarded, exceed 
$500,000. 
 
“Affiliate or subsidiary of a business dominant in its field of operation” means a business which is at least 
20 percent owned by a business dominant in its field of operation, or by partners, officers, directors, 
majority stockholders, or their equivalent, of a business dominant in that field of operation. (Ord. 2002-
0015 § 1 (part), 2002) 

2.203.090. Severability.  

If any provision of this chapter is found invalid by a court of competent jurisdiction, the remaining 
provisions shall remain in full force and effect. (Ord. 2002-0015 § 1 (part), 2002) 
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SAFELY SURRENDERED BABY LAW 
 

Posters and Fact Sheets are available in English and Spanish for printing 
purposes at the following website: 

 
 

www.babysafela.org  
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